
GENERIC-10015Proj

1st CWB MODPROJECT TITLE:

10015NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609A

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS' ,PUBLISHED BY THE ARTCC PROGRAM MANAGER,FOR THE ACTUAL
NUMBER OF CONSTRUCTION PROJECTS ALLOWED.  ALL ARTCC'S COMPLETE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10015Proj

1st CWB MODPROJECT TITLE:

00800

01800

01900

02000

02100

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

ELCE4

ESUTAZ

INST4

RADTAZ

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

10

45

5

150

1

90

265

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10015Proj

1st CWB MODPROJECT TITLE:

02100

02200

02300

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

0

0

90

8

1

1

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10015Proj

1st CWB MODPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10035Proj

1st CHILLER MODPROJECT TITLE:

10035NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609M

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATIN 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL
NUMBER OF CONSTRUCTION PROJECTS ALLOWED.  ALL ARTCC'S COMPLETE

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10035Proj

1st CHILLER MODPROJECT TITLE:

00800

01800

01900

02000

02100

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COMTAZ

ELCE4

ELTE2

ESUTAZ

INST4

RADTAZ

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

2

10

45

5

150

1

90

265

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10035Proj

1st CHILLER MODPROJECT TITLE:

02100

02200

02300

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

0

0

90

8

1

1

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10035Proj

1st CHILLER MODPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

1390TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10055Proj

COOLING TOWERPROJECT TITLE:

10055NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609M

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED.  12 ARTCC'S COMPLETE 4/18/96.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10055Proj

COOLING TOWERPROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

INST4

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

45

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10055Proj

COOLING TOWERPROJECT TITLE:

02000

02100

02200

02300

08100

08600

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10055Proj

COOLING TOWERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10066Proj

Y2K HVAC COMPLIANCEPROJECT TITLE:

10066NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00812

01700

02300

PROJECT ASSIGNMENT

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

REVIEW 100% DESIGN

MATERIAL AVAILABLE PLANT

CONTRACTOR ACCEPTANCE INSPECTION

RAPM1

CIVE1

ELCE1

ESUTAZ

MECE1

ELCE1

ESUTAZ

MECE1

RAPM1

ESUTAZ

AFOC1

ESUTAZ

LGSFAZ

MECE4

RAPM1

RESE3

2

3

3

5

5

4

4

4

2

5

1

1

1

1

1

1

5

5

10

5

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10066Proj

Y2K HVAC COMPLIANCEPROJECT TITLE:

04300

04400

04800

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

JOINT ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC4

ELCE4

ESUTAZ

MECE4

RESE3

ESUTAZ

MECE4

ESUTAZ

MECE4

RAPM1

RESE3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

20

40

20

40

20

8

1

1

1

1

1

66

20

1

201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10066Proj

Y2K HVAC COMPLIANCEPROJECT TITLE:

08100

08600

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

201TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10075Proj

DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY)PROJECT TITLE:

10075NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609C

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10075Proj

DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY)PROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

INST4

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

45

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10075Proj

DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY)PROJECT TITLE:

02000

02100

02200

02300

08100

08600

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10075Proj

DISPLAY SYSTEM REPLACEMENT (CONSTRUCTION ONLY)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10091
Proj

SOLID STATE STATIC AUTOMATIC TRANSFER SWITCH
INSTALLATION

PROJECT TITLE:

10091NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01700

02300

04300

PROJECT ASSIGNMENT

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

MATERIAL AVAILABLE PLANT

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

ELCE1

ESUTAZ

ESUTAZ

AFOC1

ELCE4

ESUTAZ

RAPM1

RESE3

AUTE

CIVE

COME

CONS

DRFD

ELCE

2

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

5

1

1

1

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

36TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10091
Proj

SOLID STATE STATIC AUTOMATIC TRANSFER SWITCH
INSTALLATION

PROJECT TITLE:

04300

04400

04800

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

JOINT ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC4

ELCE4

ESUTAZ

RESE3

ELCE4

ESUTAZ

ELCE4

ESUTAZ

RAPM1

RESE3

ESUTAZ

ELCE1

RAPM1

0

0

0

0

0

0

0

0

0

3

3

5

5

1

1

1

1

1

1

1

1

1

15

1

1

1

1

36TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10095Proj

POWERPROJECT TITLE:

10095NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2607E

2609N

2609O

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

2

3

10

6

10

3

10

10

10

4

10

150

150

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10095Proj

POWERPROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

ESUEAZ

ESUTAZ

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

15

15

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10095Proj

POWERPROJECT TITLE:

02000

02100

02200

02300

08100

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

ESUTAZ

INST4

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

10

45

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

265

90

8

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10095Proj

POWERPROJECT TITLE:

08100

08600

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10096Proj

CPC BREAKERSPROJECT TITLE:

10096NEW RTP NUMBER:

F-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01700

02300

04300

PROJECT ASSIGNMENT

MATERIAL AVAILABLE PLANT

CONTRACTOR ACCEPTANCE INSPECTION

ELECTRONICS HEALTH & SAFETY CHECKLIST

PRGA0

RAPM1

ESUTAZ

AFOC1

ELCE4

ESUTAZ

RAPM1

RESE3

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

2

2

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

5

1

1

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

36TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10096Proj

CPC BREAKERSPROJECT TITLE:

04300

04400

04800

08000

08100

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

JOINT ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

AFOC4

ELCE4

ESUTAZ

RESE3

ELCE4

ESUTAZ

ELCE4

ESUTAZ

RAPM1

RESE3

ESUTAZ

ELCE1

PRGA0

RAPM1

0

0

0

0

0

3

3

5

5

1

1

1

1

1

1

1

1

1

1

5

1

1

1

1

36TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10115Proj

2nd CHILLER MODPROJECT TITLE:

10115NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609M

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10115Proj

2nd CHILLER MODPROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

INST4

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

45

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10115Proj

2nd CHILLER MODPROJECT TITLE:

02000

02100

02200

02300

08100

08600

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10115Proj

2nd CHILLER MODPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10135Proj

TAASPROJECT TITLE:

10135NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609D

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10135Proj

TAASPROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

INST4

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

45

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10135Proj

TAASPROJECT TITLE:

02000

02100

02200

02300

08300

08600

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10135Proj

TAASPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10155Proj

OPS. SUPP. WINGPROJECT TITLE:

10155NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609F

3620

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

AFOC1

CIVE1

ELCE1

MECE1

CIVE1

SECS1

AFOC1

CIVE1

ELCE1

MECE1

CIVE1

LGSRLP

RAPM1

2

4

10

10

10

40

4

10

150

150

150

30

10

5

5

120

150

210

150

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10155Proj

OPS. SUPP. WINGPROJECT TITLE:

01900

02000

02100

02300

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFPM1

CIVE3

CIVEAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

30

6

150

70

40

70

600

1

3

5

1

30

400

8

1738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10155Proj

OPS. SUPP. WINGPROJECT TITLE:

02300

08000

08300

08600

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

LGSFAZ

RESE3T

AFOC1

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

1

5

10

1

9

42

3

1

90

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

1

1

1738TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10175Proj

AUTO REHAB - BASEMENT 1st FLOOR & HOSTPROJECT TITLE:

10175NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609E

2609R

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10175Proj

AUTO REHAB - BASEMENT 1st FLOOR & HOSTPROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

ESUTAZ

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

15

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10175Proj

AUTO REHAB - BASEMENT 1st FLOOR & HOSTPROJECT TITLE:

02000

02100

02200

02300

08100

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

INST4

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

45

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10175Proj

AUTO REHAB - BASEMENT 1st FLOOR & HOSTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10195Proj

AUTO REHAB - 2nd FLOOR & HOSTPROJECT TITLE:

10195NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609L

2609Q

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10195Proj

AUTO REHAB - 2nd FLOOR & HOSTPROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

ESUTAZ

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

15

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10195Proj

AUTO REHAB - 2nd FLOOR & HOSTPROJECT TITLE:

02000

02100

02200

02300

08100

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

INST4

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

45

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10195Proj

AUTO REHAB - 2nd FLOOR & HOSTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10215Proj

2nd CWB MOD.PROJECT TITLE:

10215NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609B

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10215Proj

2nd CWB MOD.PROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

INST4

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

45

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10215Proj

2nd CWB MOD.PROJECT TITLE:

02000

02100

02200

02300

08100

08600

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10215Proj

2nd CWB MOD.PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10235Proj

ADMIN. REHAB.PROJECT TITLE:

10235NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609R

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATIN 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE ACTUAL
NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10235Proj

ADMIN. REHAB.PROJECT TITLE:

00800

01800

01900

02000

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

MECE1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

INST4

150

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

45

150

1

90

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10235Proj

ADMIN. REHAB.PROJECT TITLE:

02000

02100

02200

02300

08100

08600

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

5

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

265

90

8

1

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10235Proj

ADMIN. REHAB.PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10255Proj

FIRE PROTECTIONPROJECT TITLE:

10255NEW RTP NUMBER:

F-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CHECK PUBLICATION 'THE CENTER FOCUS', PUBLISHED BY THE ARTCC PROGRAM MANAGER, FOR THE
ACTUAL NUMBER OF CONSTRUCTION PROJECTS ALLOWED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

CIVEAZ

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

SECS1

AFOC1

CIVE1

ELCE1

ESUEAZ

ESUTAZ

MECE1

2

3

10

6

10

3

10

10

10

4

10

150

150

15

15

150

20

20

50

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10255Proj

FIRE PROTECTIONPROJECT TITLE:

01800

01900

02000

02100

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SITE PREPARATION FOR PLANT CONSTRUCTION 

PLANT CONSTRUCTION 

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COMTAZ

CONS3

ELCE4

ELTE2

ESUTAZ

INST4

RADTAZ

10

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

45

5

2

10

45

5

150

1

90

265

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10255Proj

FIRE PROTECTIONPROJECT TITLE:

02100

02200

02300

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

AFOC3

AFPM3

CIVE3

ELCE3

LGSRLP

MECE3

RESE3T

AFOC3

AFPM1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC3

AFPM1

CIVE3

CIVEAZ

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

10

4

40

10

26

10

400

12

1

9

100

3

1

90

3

1

2

5

5

1

5

1

0

0

90

8

1

1

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10255Proj

FIRE PROTECTIONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

1440TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10275Proj

ARTCC SUSTAINPROJECT TITLE:

10275NEW RTP NUMBER:

F-06NEW CIP NUMBER:

2609G

2609H

2609I

4609

USED FOR PROJECTS USING OLD CIP NUMBERS:

MAXIMUM NUMBER OF SUSTAIN PROJECTS PER ARTCC PER YEAR FOR RESOURCE ALLOCATION IS THREE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

ELCE1

MECE1

CIVE1

MECE1

SECS1

AFOC1

AFPM1

CIVE1

DRFD1T

2

1

3

3

3

10

5

4

5

1

40

10

5

120

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10275Proj

ARTCC SUSTAINPROJECT TITLE:

00800

01800

01900

02100

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ELCE1

ESUEAZ

ESUTAZ

MECE1

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

AFPM1

CIVE3

ELCE3

30

5

5

30

5

7

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

1

6

3

120

1

120

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10275Proj

ARTCC SUSTAINPROJECT TITLE:

02100

02200

02300

08100

08600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

LGSRLA

MECE3

RESE3T

AFOC1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

ESUEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

7

3

60

2

3

2

2

1

3

2

2

1

5

1

0

0

0

0

0

0

0

0

0

0

10

8

1

1

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10275Proj

ARTCC SUSTAINPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

280TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10291Proj

CHILD CARE CENTERSPROJECT TITLE:

10291NEW RTP NUMBER:

F-22NEW CIP NUMBER:

2609J

5662

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS RTP IS FOR ARTCC'S ONLY. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

ELCE1

ELTE1

MECE1

CIVE1

SECS1

AFPM1

CIVE1

DRFD1T

ELCE1

ESUEAZ

ESUTAZ

MECE1

2

3

3

3

3

30

4

5

170

40

150

5

5

150

5

30

150

210

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1033TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10291Proj

CHILD CARE CENTERSPROJECT TITLE:

00900

01800

01900

02100

SITE SELECTION AND ACQUISITION  

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

ELCE1

LGSRLA

MECE1

RAPM1

CIVE1

LGSRLP

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFPM3

CIVE3

DRFD3T

20

2

5

2

5

30

7

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

45

60

120

150

1

180

1033TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10291Proj

CHILD CARE CENTERSPROJECT TITLE:

02100

02300

08000

08100

08600

PLANT CONSTRUCTION 

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

ELCE3

LGSRLA

MECE3

RESE3T

CIVE3

ESUTAZ

RESE3T

AFPM1

CIVE1

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

35

6

35

180

3

5

5

1

3

2

1

1

3

1

0

0

0

0

0

0

0

0

0

0

8

10

1

1

1033TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10291Proj

CHILD CARE CENTERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

1033TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10305Proj

IMPROVE CHILD CARE FACILITIESPROJECT TITLE:

10305NEW RTP NUMBER:

F22NEW CIP NUMBER:

5662

USED FOR PROJECTS USING OLD CIP NUMBERS:

THESE ARE IMPROVEMENT OR REPAIR PROJECTS, CONTRACT WORK WILL NORMALLY BE LOCAL CONTRACTS.
THE F&E BRANCH WILL SUPPLY A RESIDENT ENGINEER DURING ALL CONSTRUCTION ACTIVITIES.  SEE
NEXT ACTIVITY. 

 TYPE OF PROJECTS ARE REPLACE AIR CONDITIONING/HEAT, REPLACE ROOFS, INSTALL SIDING, REPLACE
CARPETS AND CONSTRUCT PARTITIONS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01700

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ESUTAZ

AFOC1

CIVE1

DRFD1T

ESUEAZ

MECE1

CIVE1

LGSRLA

CIVE1

1

3

2

1

5

3

1

2

1

1

4

5

30

30

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

66TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10305Proj

IMPROVE CHILD CARE FACILITIESPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

ESUTAZ

RESE3T

ESUTAZ

RESE3T

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

5

2

20

1

1

1

1

1

30

1

1

66TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10305Proj

IMPROVE CHILD CARE FACILITIESPROJECT TITLE:

08000

08100

08600

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

RESE3T

SMGRAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

66TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10315
Proj

ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS &
ELECTRONICS)

PROJECT TITLE:

10315NEW RTP NUMBER:

M-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

MAXIMUM NUMBER OF SUSTAIN PROJECTS PER ARTCC PER YEAR FOR RESOURCE ALLOCATION IS THREE. SEE
NEXT ACTIVITY. 

 THIS NETWORK IS TO BE USED WHERE THE SSTAIN PROJECT REQUIRES NOT ONLY PLANT WORK BUT ALSO
WORK INVOLVING THE ELECTRONIC EQUIPMENT.  SEE NEXT ACTIVITY.

THIS NETWORK IS TO BE USED FOR SMALL PROJECTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

COME2

ESUTAZ

CIVE1

ESUTAZ

MECE1

SECS1

AFOC1

AFPM1

CIVE1

2

1

3

3

10

2

5

4

1

1

20

5

60

150

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

276TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10315
Proj

ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS &
ELECTRONICS)

PROJECT TITLE:

00800

01000

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD1T

ELCE1

ESUEAZ

ESUTAZ

MECE1

AFOC1

AFPM1

COME2

DRFD2T

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

10

10

5

5

10

1

1

5

2

5

7

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

90

1

276TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10315
Proj

ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS &
ELECTRONICS)

PROJECT TITLE:

01900

02100

02200

02300

02500

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

TORS

AFOC3

AFPM1

CIVE3

ELCE3

LGSRLA

MECE3

RESE3T

AFOC1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

AFOC4

COMTAZ

ESUTAZ

INST4

0

6

1

6

3

7

3

60

2

3

2

2

1

3

1

1

2

2

2

5

4

10

120

10

5

30

180

276TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10315
Proj

ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS &
ELECTRONICS)

PROJECT TITLE:

03700

04100

04300

04400

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME4

COMTAZ

INST4

RADE4

AFOC4

2

3

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

10

3

1

90

1

30

1

276TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10315
Proj

ENROUTE AUTOMATION EQUIPMENT SUSTAIN (PLANTS &
ELECTRONICS)

PROJECT TITLE:

08000

08100

08600

JOINT ACCEPTANCE INSPECTION 

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

COME4

COMTAZ

ESUTAZ

INST4

LGSFAZ

RADTAZ

SMGRAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

276TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10401Proj

ESTABLISH DISPLAY CHANNEL COMPLEXPROJECT TITLE:

10401NEW RTP NUMBER:

A01NEW CIP NUMBER:

2112G

USED FOR PROJECTS USING OLD CIP NUMBERS:

FAA SITE PREP WILL BE REQUIRED FOR POWER, CONDUIT, CABLE TRAYS AND GROUNDING.  SINCE THIS
IS A STOP-GAP SYSTEM IT IS PLANNED AT ONLY FIVE LOCATIONS.  SYSTEM WILL BE ENGINEERED AND
INSTALLED BY CONTRACTOR. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

AFOC1

AUTE2

AUTEAZ

CIVE1

ESUTAZ

AFOC1

CIVE1

DRFD1T

ESUTAZ

AUTE2

AUTTAZ

DRFD2T

2

3

3

3

3

1

1

10

5

1

10

5

2

5

30

30

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

207TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10401Proj

ESTABLISH DISPLAY CHANNEL COMPLEXPROJECT TITLE:

01700

01800

02200

02300

04100

04600

04800

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

CIVE1

ESUTAZ

LGSFAZ

RESE3T

AFOC1

CIVE1

ESUTAZ

LGSFAZ

RESE3T

LGSFAZ

LGSRLA

TORS4

AUTEAZ

SYSEAZ

TORS4

1

3

1

5

5

1

1

1

1

1

1

1

1

1

2

1

2

10

10

60

90

1

1

30

90

30

207TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10401Proj

ESTABLISH DISPLAY CHANNEL COMPLEXPROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AFOC1

AUTEAZ

TORS4

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

20

20

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

60

1

207TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10411Proj

ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)PROJECT TITLE:

10411NEW RTP NUMBER:

A-01NEW CIP NUMBER:

2112

USED FOR PROJECTS USING OLD CIP NUMBERS:

NETWORK DOES NOT INCLUDE NISC OR ECARS PERSONNEL. TSSC RESOURCES INCLUDED AS REQUIRED. VSCS
SOFTWARE ADAPTATION INCLUDED AS A COMTAZ RESOURCE UNDER ACTIVITY 04600.  SEE NEXT ACTIVITY.

UNDER ACTIVITY 04600 RESOURCE AUTTAZ INCLUDES MANPOWER FOR MAPS & DARC RECONFIGURATION.
DSR NETWORK DOES NOT INCLUDE THE ASSOCIATED VSCS WORK. VTABS HAS SEPARATE NETWORK. SEPARATE
NETWORK TO BE USED FOR E-COMPLEX (RELOCATE TMU, CWSU & AMIC).

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

RAPM1

AFOC1

AUTE2

AUTEAZ

CIVE1

COME2

COMTAZ

ELCE1

ESUTAZ

MECE1

RESE1T

TORS2

AFOC1

CIVE1

DRFD1T

5

30

20

20

20

20

20

20

20

20

5

30

10

40

10

10

180

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

1704TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10411Proj

ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)PROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

ELCE1

ESUTAZ

MECE1

TORS2

AFOC1

AUTE2

AUTTAZ

COME2

COMTAZ

DRFD2T

TORS2

CIVE1

LGSFAZ

LGSRLA

TORS2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

25

5

20

10

10

20

5

15

5

10

10

5

3

5

1

10

20

0

0

0

0

0

0

0

140

80

90

1

1704TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10411Proj

ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)PROJECT TITLE:

01900

02100

02200

02500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

CIVE1

CONS3

ELCE1

ESUTAZ

MECE1

RESE3T

TORS2

AFOC1

CIVE1

ELCE1

ESUTAZ

LGSFAZ

MECE1

RESE3T

SMGRAZ

TORS2

AFOC1

0

0

0

0

0

0

0

0

5

10

60

5

5

5

45

10

3

3

3

3

3

3

3

3

10

10

90

30

60

1704TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10411Proj

ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)PROJECT TITLE:

02500

04100

04600

04800

08000

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

AUTE4

AUTTAZ

COME4

COMTAZ

INST4

TORS2

AFOC1

AUTE4

LGSFAZ

LGSRLA

TORS2

AFOC1

AUTTAZ

COMTAZ

INST4

SYSEAZ

TORS4

AFOC1

AUTEAZ

COMEAZ

SYSEAZ

TORS4

AFOC1

INST4

3

10

3

10

60

10

3

5

3

5

3

100

40

80

40

45

120

60

120

120

45

100

5

10

60

180

140

10

1704TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10411Proj

ESTABLISH DISPLAY SYSTEM REPLACEMENT (DSR)PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

AFOC1

SMGRAZ

SYSEAZ

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

2

10

10

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1704TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10433Proj

DISMANTLE ARTCC M-1 CONSOLES, CDC/DCC & PVDPROJECT TITLE:

10433NEW RTP NUMBER:

A-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM A ARTCC WHICH HAS A DSR REPLACING THE
EXISTING DISPLAY SYSTEM CONSOLES AND HARDWARE.  .  SEE NEXT ACTIVITY.

 HAZARDOUS MATERIAL REMOVAL WORK SHALL USE RTP NETWORK 75285.  SPACE RESTORATION AND REHAB.
IS NOT INCLUDED IN THIS NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

01000

08000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING ELECTRONIC 

JOINT ACCEPTANCE INSPECTION 

RAPM1

AFOC1

AUTE2

ESUTAZ

CIVE3

ESUTAZ

AUTE2

DRFD2T

SECS2

INST4

LGSFAZ

SMGRAZ

1

1

5

1

10

10

20

10

1

2

2

1

5

30

90

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

335TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10433Proj

DISMANTLE ARTCC M-1 CONSOLES, CDC/DCC & PVDPROJECT TITLE:

08000

08500

08600

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

SYSEAZ

ESUTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

10

240

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

90

1

335TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10455Proj

IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORKPROJECT TITLE:

10455NEW RTP NUMBER:

C11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

MINIMAL TELCO CHANGES.  IT IS ASSUMED A VG-8 CIRCUIT IS AVAILABLE.  ADEQUATE SPACE IS
AVAILABLE FOR HOT CUTOVER.  CONSTRUCTION MANPOWER IS INCLUDED IN INSTALLATION ACTIVITY.
GENERAL ESTIMATE BASED ON 30 RACKS OF EQUIPMENT. SEE NEXT ACTIVITY. 

 CIT OVER MANPOWER FOR THE ARTCC IS INCLUDED IN THE RMM REMOTE SITE IMPROVE NETWORK 47205.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

COME2

COMEMM

COMTAZ

ESUTAZ

RAPM1

CIVE1

DRFD1T

ELCE1

SECS1

COME2

COMEMM

COMTAZ

DRFD2T

2

5

3

5

5

3

10

5

20

2

80

5

20

20

10

10

45

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

402TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10455Proj

IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORKPROJECT TITLE:

01000

02500

04100

04300

04400

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

SECS2

COMTAZ

ESUTAZ

INST4

COME2

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

5

10

5

20

3

3

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

20

30

30

1

60

402TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10455Proj

IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORKPROJECT TITLE:

04400

04600

04800

08000

08300

08500

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CONS3

DRFD2T

ESUTAZ

INST4

COMTAZ

INST4

TORS4

COME2

COMTAZ

INST4

TORS4

AUTE2

COME2

COMTAZ

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

20

5

5

30

5

10

20

3

3

3

3

10

1

1

1

1

1

1

5

12

3

20

5

1

1

12

1

402TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10455Proj

IMPROVE/MODERNIZE ARTCC DATA MULTIPLEXING NETWORKPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

402TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10481Proj

ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)PROJECT TITLE:

10481NEW RTP NUMBER:

A-01NEW CIP NUMBER:

2113

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE LOCATED ADJACENT TO HOST SYSTEM AND SPACE HAS BEEN MADE AVAILABLE.
PLANT ENGINEERING AND CONSTRUCTION IS FOR SITE ADAPTATION IF REQUIRED.  SEE NEXT ACTIVITY. 

 THE ELECTRONIC SITE PREP WILL BE ACCOMPLISHED BY FAA PERSONNEL.  THE EQUIPMENT
INSTALLATION AND CHECKOUT WILL BE BY CONTRACTOR PERSONNEL.  ALL EXISTING LAN EQUIPMENT WILL
REMAIN.  SEE NEXT ACTIVITY.

 TELECOMMUNICATIONS INTERFACE WILL BE COMPLETED BY NISTALLATION PERSONNEL AND ARTCC
OPERATIONS TECHNICIANS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

AUTE2

CIVE1

COME2

ESUTAZ

SYSEAZ

CIVE1

DRFD1T

ELCE1

MECE1

1

5

3

3

3

3

3

5

2

5

2

5

30

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

235TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10481Proj

ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)PROJECT TITLE:

01000

01800

01900

02100

02200

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

AUTE2

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

ELCE3

RESE3T

20

10

5

2

6

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

10

90

1

30

1

235TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10481Proj

ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)PROJECT TITLE:

02200

02300

02500

03700

04100

04600

04800

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

ESUTAZ

RESE3T

SMGRAZ

ESUTAZ

INST4

RESE3T

AUTTAZ

INST4

SYSEAZ

TORS4

COME2

COMEMM

AUTE4

LGSFAZ

LGSRLA

AUTE4

SYSEAZ

TORS4

AUTE2

AUTEAZ

1

1

1

1

1

1

10

24

5

10

2

3

1

1

1

4

10

20

5

10

1

30

180

30

60

10

235TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10481Proj

ESTABLISH HOST INTERFACE DEVICE/LAN (AERA)PROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME2

SYSEAZ

TORS4

COME2

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

5

10

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

60

1

235TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10611Proj

HOST INSTALLATIONPROJECT TITLE:

10611NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

TURNKEY PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

AUTE2

AUTTAZ

CIVE1

COME2

ELCE1

MECE1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

5

2

2

2

2

2

2

0

0

0

0

0

0

0

0

0

0

0

1

1

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

376TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10611Proj

HOST INSTALLATIONPROJECT TITLE:

01900

02100

02500

04100

04600

04800

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

MECE1

RESE3T

INST4

CIVE1

LGSRLA

ATPC1

AUTE2

AUTTAZ

CTRL1

ELTE2

RESE3T

TORS4

ATPC1

AUTE2

AUTTAZ

CTRL1

0

0

0

0

5

5

5

30

60

1

1

3

15

45

15

10

60

45

1

2

2

5

30

1

1

60

10

376TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10611Proj

HOST INSTALLATIONPROJECT TITLE:

04800

06000

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

OPERATIONS MAINTENANCE TRAINING 

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

AUTTAZ

ATPC1

AUTE2

AUTTAZ

DRFD2T

LGSFAZ

LGSRLA

SMGRAZ

TORS4

AUTTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

25

2

2

2

3

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

90

5

1

1

376TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10611Proj

HOST INSTALLATIONPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

376TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10621Proj

HOCSR PHASE 3PROJECT TITLE:

10621NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. ACTIVITIES 01000 & 02100 INCLUDE REVIEW OF CONTRACTOR SITE SURVEY REPORT AND DRAWINGS.
2. ACTIVITY 02200 INCLUDES SITE READINESS REVIEW FOR EQUIPMENT INSTALLATION.  3. RESOURCE
TYPES REFLECT ANI ONLY.  4. ACTIVITY 00300 INCLUDES (NXT) 

 PREPARATION FOR SITE SURVEY (DRAWING REVIEW AND UPDATE - 5 WORKING DAYS) AND SITE SURVEY
(5 WORKING DAYS).

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04600

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING ELECTRONIC

FAA ELECTRONIC SITE PREPARATION

MATERIAL AVAILABLE ELECTRONIC

CONTRACTOR INSTALLATION AND CHECKOUT

RAPM1

AUTE2

ELEC2

INST2

AUTE2

DRFD2

AUTE4

INST4

INST4

1

3

3

3

30

15

10

30

1

1

10

30

15

1

8

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

154TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10621Proj

HOCSR PHASE 3PROJECT TITLE:

04600

04800

04900

05000

05400

08000

08300

08500

08600

CONTRACTOR INSTALLATION AND CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

INITIAL OPERATING CAPABILITY

OPERATIONAL READINESS DEMONSTRATION

FAA INTEGRATION AND TESTING

JOINT ACCEPTANCE INSPECTION

SERVICE AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST4

INST4

AUTE4

AUTE4

INST4

AUTE4

INST4

AFPCAZ

CIVE3

RESE3

SMGRAZ

AUTE4

AUTE4

INST4

AUTE

CIVE

8

1

5

5

3

10

10

1

1

1

1

1

1

10

0

0

1

15

30

15

1

1

14

1

154TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10621Proj

HOCSR PHASE 3PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

154TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10641Proj

ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)PROJECT TITLE:

10641NEW RTP NUMBER:

C01NEW CIP NUMBER:

2111A

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITE PREP ELECTRONICS WILL INCLUDE ESTABLISHING SPECIAL DEMARC FRAME AND ADAPTATION OF VSCS
AND HCVR CKTS. ELECTRONICS TOR WILL BE REQUIRED AND SUPPLIED BY THE F&E BRANCH.  SEE NEXT
ACTIVITY. 

 VSCS TO BE INSTALLED IN EXISTING M-1 CONSOLES.  EQUIPMENT WILL BE CONTRACTOR INSTALLED
WITH SITE PREP AND CUTOVER BY FAA PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

COME2

ESUTAZ

CIVE1

ESUTAZ

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

2

2

3

2

2

5

2

1

5

2

2

2

2

5

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

266TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10641Proj

ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)PROJECT TITLE:

01000

01700

01800

01900

02100

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

COME2

COMEAZ

DRFD2T

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

30

5

15

1

2

2

6

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

60

60

90

1

30

266TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10641Proj

ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)PROJECT TITLE:

02100

02200

02300

02500

04100

04600

04800

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

ELCE3

RESE3T

ESUTAZ

RESE3T

SMGRAZ

ESUTAZ

INST4

RESE3T

CIVE1

COMTAZ

ESUTAZ

INST4

TORS4

COME4

LGSFAZ

LGSRLA

AFOC1

COMEAZ

INST4

TORS4

1

10

1

1

1

1

1

1

2

10

5

60

20

2

5

5

2

5

10

10

1

1

120

60

60

10

266TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10641Proj

ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)PROJECT TITLE:

04800

08000

08200

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AFOC1

COMEAZ

COMTAZ

TORS4

COMTAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

1

1

2

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

60

1

266TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10641Proj

ESTABLISH VSCS EMERGENCY ACCESS SYSTEM (VEARS)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

266TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10681Proj

ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)PROJECT TITLE:

10681NEW RTP NUMBER:

C01NEW CIP NUMBER:

2111

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITE SURVEY WILL BE A JOINT EFFORT OF CONTRACTOR, FAA F&E AND OPERATIONS PERSONNEL.
EQUIPMENT WILL BE CONTRACTOR INSTALLED WITH GENERAL SITE PREP BY FAA PERSONNEL.  SEE NEXT
ACTIVITY. 

 VTABS TO BE INSTALLED AFTER DSR INSTALLATION BUT BEFORE DSR IOC.  ELECTRONICS TOR WILL BE
REQUIRED AND SUPPLIED BY THE F&E BRANCH.  TRANSITION SWITCH MUST BE INSTALLED AND AVAILABLE
FOR VTABS INSTALLATION.  SEE NEXT ACTIVITY.

 SITE PREPARATION WILL BE REQUIRED FOR EQUIPMENT ROOM SPACE, POWER, CONDUIT AND CABLES.
PLANT CONSTRUCTION WORK WILL BE DURING SITE PREP ACTIVITY.  FOR REMOVAL OF ASBESTOS
MATERIAL USE 75196.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

AUTE2

AUTEAZ

CIVE1

COME2

ELCE1

ESUEAZ

ESUTAZ

MECE1

CIVE1

SECS1

5

5

5

5

5

10

5

5

2

5

5

1

10

30

15

45

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

378TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10681Proj

ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)PROJECT TITLE:

00800

01000

01700

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

AUTE2

COME2

COMEAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

10

5

2

3

2

10

30

5

15

3

1

2

2

5

7

1

0

0

0

0

0

0

0

0

60

60

90

1

378TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10681Proj

ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)PROJECT TITLE:

01900

02100

02200

02300

02500

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

ELCE3

ESUTAZ

RESE3T

ESUTAZ

INST4

RESE3T

ESUTAZ

RESE3T

AFOC3

CIVE1

COME4

COMTAZ

INST4

COME2

0

0

0

0

0

0

0

1

1

1

10

1

1

1

1

1

2

2

2

10

40

5

30

1

1

80

180

378TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10681Proj

ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)PROJECT TITLE:

03700

04100

04600

04800

08000

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

COMEMM

COMTAZ

COME4

LGSFAZ

LGSRLA

AFOC1

COME4

COMEAZ

INST4

TORS4

AFOC1

AUTE2

AUTEAZ

COME2

COMEAZ

COMTAZ

INST4

TORS4

COMTAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

5

5

3

5

5

5

5

5

10

40

3

2

5

2

5

10

5

10

1

1

1

1

1

1

60

60

15

1

378TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10681Proj

ESTABLISH VSCS TRAINING BACKUP SYSTEM (VTABS)PROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

1

378TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10711Proj

ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS)PROJECT TITLE:

10711NEW RTP NUMBER:

C-01NEW CIP NUMBER:

2111

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITE PREP ELECTRONICS WILL INCLUDE ESTABLISHING SPECIAL TELCO DEMARC FRAME AND ADAPTATION
OF TELCO AND HCVR CKTS.  EQUIPMENT WILL BE CONTRACTOR INSTALLED WITH GENERAL PREP BY PRIME
CONTRACTOR.  SEE NEXT ACTIVITY. 

 VSCS TO BE INSTALLED IN EXISTING M-1 CONSOES.  RELOCATION OF VSCS DUE TO DSR INSTALLATION
TO BE CAPTURED IN DSR NETWORK. SEE NEXT ACTIVITY.

 THE RAPM FOR VSCS MUST HAVE SIGNIFICANT INVOLVEMENT DUE TO IMPACT ON AIR TRAFFIC PERSONNEL
AND SERVICES. COMMISSION: 4 IN FY95, 12 IN FY96 AND 5 IN FY97. RELOCATION OF VSCS DUE TO
DSR CAPTURED IN DSR NETWORK.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

AUTE2

AUTEAZ

COME2

ESUTAZ

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

5

10

10

10

20

5

10

1

25

30

20

10

30

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

980TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10711Proj

ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS)PROJECT TITLE:

00800

01000

01700

01800

02200

02300

02500

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

ESUTAZ

MECE1

COME2

COMEAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

CIVE1

ESUTAZ

LGSFAZ

TORS3

AFOC1

CIVE1

COMTAZ

ESUTAZ

LGSFAZ

TORS3

10

20

30

10

30

3

3

3

10

5

10

1

1

1

1

1

1

1

1

1

1

120

120

120

1

1

120

980TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10711Proj

ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS)PROJECT TITLE:

02500

03700

04100

04600

04800

08000

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

CIVE1

COMTAZ

ESUTAZ

INST4

LGSRLA

TORS3

COME2

COMEMM

COMTAZ

LGSFAZ

LGSRLA

TORS4

AFOC1

COMEAZ

INST4

RAPM1

SYSEAZ

TORS4

AFOC1

COMEAZ

COMTAZ

TORS4

3

20

5

40

5

80

10

10

10

10

5

10

15

44

60

15

45

240

10

15

15

15

120

90

280

30

1

980TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10711Proj

ESTABLISH VOICE SWITCHING & CONTROL SYSTEM (VSCS)PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

60

1

980TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10712Proj

VEM/PEM RELOCATION IN DSRPROJECT TITLE:

10712NEW RTP NUMBER:

A-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH & SAFETY CHECKLIST

PRGAPA

RAPM4

AUTE2

AUTTAZ

COMTAZ

ELTE2

ESUTAZ

INST4

AUTE4

AUTTAZ

COMTAZ

ELTE2

ESUTAZ

LGSFLA

ELTE2

INST4

LGSFAZ

1

1

5

1

2

5

1

5

3

1

1

15

1

1

1

1

1

5

5

45

2

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

197TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10712Proj

VEM/PEM RELOCATION IN DSRPROJECT TITLE:

04300

04400

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

JOINT ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTT4

COMT4

ELCE4

ESUTAZ

INST3

INST4

AUTTAZ

COMTAZ

DRFD4

ELTE4

ESUTAZ

INST3

INST4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

4

6

2

60

60

1

1

5

2

1

1

1

45

5

197TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10712Proj

VEM/PEM RELOCATION IN DSRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RAPM1

ELCE4

RAPM4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

197TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10721
Proj

ESTABLISH ENHANCED STATUS INFORMATION SYSTEM
(ESIS) ARTCC

PROJECT TITLE:

10721NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

SECURITY OF THE FACILITY WILL REMAIN INTACT THROUGHOUT SITE-PREP ACTIVITIES. ELECTRONIC
EQUIPMENT WILL BE ON SITE PRIOR TO SITE PREPARATION.

 Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04300

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING ELECTRONIC

FAA ELECTRONIC SITE PREPARATION

ELECTRONICS HEALTH AND SAFETY CHECKLIST

RAPM1

AUTE1

CIVE1

ELCE1

AUTE2

DRFD2

INST2

AUTE4

CIVE4

ELCE4

INST4

2

4

4

4

11

10

11

10

5

5

40

5

5

15

10

2

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

132TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10721
Proj

ESTABLISH ENHANCED STATUS INFORMATION SYSTEM
(ESIS) ARTCC

PROJECT TITLE:

04300

04400

08000

08100

08600

ELECTRONICS HEALTH AND SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

JOINT ACCEPTANCE INSPECTION

WORK COMPLETION

SITE CLEANUP/PROJECT CLOSEOUT

AUTE4

CIVE4

AUTE4

INST4

AUTE4

CIVE4

INST4

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

10

5

2

2

2

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

2

1

1

132TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10755Proj

IMPROVE VSCSPROJECT TITLE:

10755NEW RTP NUMBER:

C-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THE INSTALLATION WILL REQUIRE SOME CONSTRUCTION SITE PREPARATION CONTRACTED BY THE RESIDENT
ENGINEER.  ELECTRONIC SITE PREP BY FAA PERSONNEL AND CONSIST OF MOVEMENT OF EQUIPMENT.  SEE
NEXT ACTIVITY. 

 THE ACTUAL EQUIPMENT INSTALLATION WILL BE TURN-KEY BY THE EQUIPMENT MANUFACTURER. THIS
NETWORK IS TO BE USED TO ADD A SINGLE VSCS POSITION, DOES NOT INCLUDE VTABS OR DSR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

AFOC1

CIVE1

COME2

ESUTAZ

CIVE1

DRFD1T

ESUTAZ

COME2

COMTAZ

DRFD2T

CIVE1

1

1

3

3

1

2

1

1

10

1

3

2

3

3

30

60

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

95TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10755Proj

IMPROVE VSCSPROJECT TITLE:

01800

01900

02100

02200

02300

02500

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

ESUTAZ

ESUTAZ

RESE3T

SMGRAZ

ESUTAZ

RESE3T

4

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

1

1

1

1

1

10

1

1

30

95TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10755Proj

IMPROVE VSCSPROJECT TITLE:

02500

03700

04100

04600

04800

08000

08300

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

COME2

INST4

COME2

COMEMM

COME2

LGSFAZ

LGSRLA

COME2

COMEAZ

TORS4

AFOC1

COME4

COMTAZ

TORS4

COMEAZ

COMTAZ

SMGRAZ

SYSEAZ

TORS4

COMTAZ

2

10

2

3

1

1

1

1

5

10

1

2

3

5

1

1

1

1

1

1

180

30

30

5

1

1

95TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10755Proj

IMPROVE VSCSPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

95TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10783Proj

DISMANTLE WECO 300 SYS & 4 CHAN COMM. EQUIPMENTPROJECT TITLE:

10783NEW RTP NUMBER:

C-01NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NETWORK IS TO BE USED FOLLOWING VSCS INSTALLATION.  wORK INCLUDES DISMANTLE AND REMOVE THE
WECO SYSTEM.  TELECOMMUNICATIONS COORDINATOR TO PREPARE PLAN FOR REMOVAL OF WECO 300
SYSTEM. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

03700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

RAPM1

AFOC1

COME2

CIVE3

ESUTAZ

CIVE1

DRFD1T

SECS1

COME2

DRFD2T

SECS2

COME2

1

1

5

20

20

10

10

1

20

10

1

2

5

30

60

30

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

315TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10783Proj

DISMANTLE WECO 300 SYS & 4 CHAN COMM. EQUIPMENTPROJECT TITLE:

03700

08000

08500

08600

TELECOMMUNICATIONS AVAILABLE

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMEAZ

COMEMM

INST4

LGSFAZ

SMGRAZ

SYSEAZ

COMTAZ

ESUTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

10

1

1

1

1

20

5

160

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

60

1

315TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10793Proj

DISMANTLE WECO 300 SYSTEMPROJECT TITLE:

10793NEW RTP NUMBER:

C01NEW CIP NUMBER:

2111

USED FOR PROJECTS USING OLD CIP NUMBERS:

FOR REMOVAL OF ASBESTOS MATERIAL USE 75196.  EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM
THE ARTCC FOLLOWING VSCS INSTALLATION.  TELELCOMMUNICATIONS COORDINATOR TO PREPARE PLAN FOR
REMOVAL OF DWECO 300 SYSTEM.  SEE NEXT ACTIVITY.

 WECO 300 SYSTEM WILL BE REMOVED BY CONTRACTOR.  CONTRACTOR WILL BE RESPONSIBLE FOR
DISPOSAL OF THE WECO 300 SYSTEM.  SEE NEXT ACTIVITY.

 FAA PERSONNEL WILL DO REMOVAL SITE PREPARATION.  THIS WILL REQUIRE THAT THE ENGINEERING
PACKAGE ADDRESS ALL FAA INTERFACES BEFORE CONTRACTOR REMOVAL.  SEE NEXT ACTIVITY.

 CONSOLE CABLING WILL BE LEFT IN PLACE FOR DISPOSAL WITH M-1 CONSOLES AFTER DSR
IMPLEMENTATION.  ROOM WILL BE REFURBISHED AS PART OF ANS BASEMENT MOD 2 PACKAGE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

CIVE1

COME2

COMEMM

ESUTAZ

CIVE3

ESUTAZ

1

1

3

5

5

1

10

10

5

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

189TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10793Proj

DISMANTLE WECO 300 SYSTEMPROJECT TITLE:

01000

02500

03700

04800

08000

08500

08600

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COME2

DRFD2T

SECS2

COMTAZ

INST4

COME2

COMEAZ

COMEMM

AFOC4

COMTAZ

TORS4

COMTAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

COMTAZ

ESUTAZ

INST4

LGSFAZ

TORS4

20

10

1

3

10

2

10

10

2

5

5

1

1

1

1

1

10

5

10

5

40

20

30

5

1

60

1

189TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10793Proj

DISMANTLE WECO 300 SYSTEMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

189TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10803Proj

DISMANTLE FOUR CHANNEL COMM. EQUIPMENTPROJECT TITLE:

10803NEW RTP NUMBER:

C01NEW CIP NUMBER:

2111

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE DISMANTLED AND REMOVED FROM THE ARTCC FOLLOWING VEARS INSTALLATION.
TELECOMMUNICATIONS COORDINATOR TO PREPARE PLAN FOR REMOVAL OF TELCO INTERFACES. SEE NEXT
ACTIVITY.

ELECTRONIC ENGINEERING PACKAGE WILL CONTAIN COMPLETE PLAN FOR REMOVAL OF FOUR CHANNEL COMM.
EQUIPMENT AND DISPOSITION OF EXCESS PROPERTY.  ESTIMATE IS BASED ON THE ASSUMPTION OF
TWENTY SIX EQUIPMENT RACKS.  SEE NEXT ACTIVITY. 

ALL ELECTRONIC REMOVAL WORK WILL BE BY FAA PERSONNEL.  PLANT CONSTRUCTION REQUIRED DUE TO
EQUIPMENT REMOVAL WILL BE BY LOCAL CONTRACT.  SEE NEXT ACTIVITY.

 CONSOLE CABLING WILL BE LEFT IN PLACE FOR DISPOSAL WITH M-1 CONSOLES AFTER DSR
IMPLEMENTATION.  ROOM WILL BE REFURBISHED AS PART OF ANS BASEMENT MOD 2 PACKAGE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

CIVE1

COME2

ESUTAZ

CIVE1

ESUTAZ

CIVE1

1

1

3

5

1

10

10

5

5

30

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

257TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10803Proj

DISMANTLE FOUR CHANNEL COMM. EQUIPMENTPROJECT TITLE:

00800

01000

01800

01900

02100

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

DRFD1T

SECS1

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ESUTAZ

RESE3T

4

1

25

10

1

6

6

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

10

60

90

1

20

257TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10803Proj

DISMANTLE FOUR CHANNEL COMM. EQUIPMENTPROJECT TITLE:

02300

03700

08000

08500

08600

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

RESE3T

COME2

COMEAZ

COMEMM

COMTAZ

ESUTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

SYSEAZ

COMTAZ

ESUTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

1

2

5

10

1

1

1

1

1

1

1

20

5

100

5

0

0

0

0

0

0

0

0

1

30

1

90

1

257TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10803Proj

DISMANTLE FOUR CHANNEL COMM. EQUIPMENTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

257TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10811Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

10811NEW RTP NUMBER:

A-05NEW CIP NUMBER:

2106

2106A

2106B

2106C

2106K

2106L

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONSTRUCTION WILL BE REQUIRED.  EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR..  AIR
TRAFFIC COORDINATION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

ATPCAY

CIVE1

ELCE1

MECE1

CIVE1

MECE1

SECS1

AFOC1

AFPM1

2

1

3

3

3

3

10

5

4

5

1

5

120

150

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10811Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

00800

01000

01800

01900

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

ATPCAY

CIVE1

DRFD1T

ELCE1

ESUEAZ

ATPCAY

AUTE2

COME2

COMEAZ

DRFD2T

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

5

30

10

10

5

3

30

10

3

3

5

7

1

0

0

0

0

0

0

0

0

0

0

0

0

0

120

120

1

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10811Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

01900

02100

02200

02300

02500

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

RESE

TORS

AFOC3

AFPM1

ATPCAY

CIVE3

ELCE3

LGSRLA

RESE3T

AFOC1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

AFOC2

AUTEAZ

COMTAZ

INST4

0

0

6

1

3

6

3

7

20

2

3

2

2

1

3

2

2

1

5

2

2

4

10

120

5

8

30

90

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10811Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

04100

04600

04800

08000

08200

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

LGSFAZ

LGSRLA

ATPCAY

COMTAZ

INST4

TORS4

AFOC2

ATPCAY

AUTE2

AUTEAZ

TORS4

AUTEAZ

SMGRAZ

TORS4

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

2

2

2

2

2

5

5

2

3

3

3

3

1

1

1

1

0

0

0

0

0

0

5

5

1

1

1

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10811Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10816Proj

REPLACE TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

10816NEW RTP NUMBER:

A-05NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONSTRUCTION WILL BE REQUIRED.  EQUIPMENT WILL BE INSTLALLED BY TURNKEY CONTRACTOR. FINAL
DRAWINGS WILL BE PART OF CENTER MODERNIZATION PROGRAM.  AIR TRAFFIC COORDINATION WILL BE
REQUIRED.  NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

ATPCAY

CIVE1

ELCE1

AFOC1

AFPM1

ATPCAY

CIVE1

DRFD1T

ELCE1

ESUTAZ

ATPCAY

AUTE2

COME2

COMEAZ

2

1

3

1

1

1

1

1

10

2

5

2

3

15

10

3

5

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10816Proj

REPLACE TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

01000

01800

01900

02100

02200

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

DRFD2T

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

AFPM1

ATPCAY

LGSRLA

RESE3T

3

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

1

3

7

5

120

1

30

5

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10816Proj

REPLACE TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

02200

02500

04100

04600

04800

08000

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

AFOC1

DRFD3T

LGSFAZ

RESE3T

AFOC2

AUTEAZ

COMTAZ

INST4

AUTE2

LGSFAZ

LGSRLA

ATPCAY

COMTAZ

INST4

TORS4

AFOC2

ATPCAY

AUTE2

AUTEAZ

TORS4

AUTEAZ

SMGRAZ

1

1

1

1

2

2

4

5

2

2

2

2

2

5

5

2

3

3

3

3

1

1

30

90

5

5

1

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10816Proj

REPLACE TRAFFIC MANAGEMENT SYSTEMPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10821
Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

10821NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONSTRUCTION WILL BE REQUIRED.  EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR..  AIR
TRAFFIC COORDINATION WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

ATPCAY

CIVE1

ELCE1

MECE1

CIVE1

MECE1

SECS1

AFOC1

AFPM1

ATPCAY

CIVE1

DRFD1T

ELCE1

ESUEAZ

2

1

3

3

3

3

10

5

4

5

1

5

30

10

10

5

5

120

150

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10821
Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

ATPCAY

AUTE2

COME2

COMEAZ

DRFD2T

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

AFPM1

ATPCAY

3

30

10

3

3

5

7

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

1

3

120

120

1

120

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10821
Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

02100

02200

02300

02500

04100

04600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

CIVE3

ELCE3

LGSRLA

RESE3T

AFOC1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

AFOC2

AUTEAZ

COMTAZ

INST4

AUTE2

LGSFAZ

LGSRLA

ATPCAY

6

3

7

20

2

3

2

2

1

3

2

2

1

5

2

2

4

10

2

2

2

2

5

8

30

90

5

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10821
Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

TORS4

AFOC2

ATPCAY

AUTE2

AUTEAZ

TORS4

AUTEAZ

SMGRAZ

TORS4

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

5

5

2

3

3

3

3

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10821
Proj

ESTABLISH TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

287TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10826
Proj

REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

10826NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONSTRUCTION WILL BE REQUIRED.  EQUIPMENT WILL BE INSTLALLED BY TURNKEY CONTRACTOR. FINAL
DRAWINGS WILL BE PART OF CENTER MODERNIZATION PROGRAM.  AIR TRAFFIC COORDINATION WILL BE
REQUIRED.  NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

ATPCAY

CIVE1

ELCE1

AFOC1

AFPM1

ATPCAY

CIVE1

DRFD1T

ELCE1

ESUTAZ

ATPCAY

AUTE2

COME2

COMEAZ

2

1

3

1

1

1

1

1

10

2

5

2

3

15

10

3

5

120

120

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10826
Proj

REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

01000

01800

01900

02100

02200

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

DRFD2T

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

AFPM1

ATPCAY

LGSRLA

RESE3T

3

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

1

3

7

5

120

1

30

5

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10826
Proj

REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

02200

02500

04100

04600

04800

08000

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

AFOC1

DRFD3T

LGSFAZ

RESE3T

AFOC2

AUTEAZ

COMTAZ

INST4

AUTE2

LGSFAZ

LGSRLA

ATPCAY

COMTAZ

INST4

TORS4

AFOC2

ATPCAY

AUTE2

AUTEAZ

TORS4

AUTEAZ

SMGRAZ

1

1

1

1

2

2

4

5

2

2

2

2

2

5

5

2

3

3

3

3

1

1

30

90

5

5

1

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10826
Proj

REPLACE TRAFFIC MANAGEMENT SYSTEM, EN ROUTE
FACILITY

PROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

144TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10861Proj

ICP/TMA, EN ROUTE FACILITYPROJECT TITLE:

10861NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE  INSTALLED BY TURNKEY CONTRACTOR. AIR TRAFFIC COORDINATION WILL BE
REQUIRED

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02200

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

AFOC1

ATPCAY

CIVE1

ELCE1

MECE1

ATPCAY

AUTE2

COME2

COMEAZ

DRFD2T

AFOC1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

2

1

3

3

3

3

3

30

10

3

3

2

3

2

2

1

5

120

120

5

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

143TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10861Proj

ICP/TMA, EN ROUTE FACILITYPROJECT TITLE:

02200

02300

02500

04100

04600

04800

08000

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

AFOC2

AUTEAZ

COMTAZ

INST4

AUTE2

LGSFAZ

LGSRLA

ATPCAY

COMTAZ

INST4

TORS4

AFOC2

ATPCAY

AUTE2

AUTEAZ

TORS4

3

2

2

1

5

2

2

4

10

2

2

2

2

2

5

5

2

3

3

3

3

8

30

90

5

5

1

143TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10861Proj

ICP/TMA, EN ROUTE FACILITYPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTEAZ

SMGRAZ

TORS4

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

143TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10871
Proj

EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN
ROUTE FACILITY

PROJECT TITLE:

10871NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. FINAL
DRAWINGS WILL BE PART OF MODERNIZATION PROGRAM. AIR TRAFFIC COORDINATION WILL BE REQUIRED.
NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ELCE1

MECE1

RAPM1

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

COME2

DRFD2T

CIVE1

RAPM1

2

2

2

2

2

30

4

5

3

15

10

3

2

1

5

120

150

120

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10871
Proj

EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN
ROUTE FACILITY

PROJECT TITLE:

01900

02100

02200

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

RESE3T

DRFD3T

RESE3T

AUTE2

INST4

COME2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

10

3

2

2

5

4

1

30

5

30

180

90

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10871
Proj

EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN
ROUTE FACILITY

PROJECT TITLE:

04100

04600

04800

08000

08200

08500

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

AUTE2

DRFD4T

INST4

TORS4

AUTE2

TORS4

TORS4

TORS4

AUTE2

CONS3

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

2

1

5

5

5

15

15

1

1

3

10

10

0

0

0

0

0

0

0

0

10

15

1

1

30

1

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10871
Proj

EST TRAFFIC FLOW MGMT INFRASTRUCT (TFM-1), EN
ROUTE FACILITY

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10881Proj

ICP/TMAPROJECT TITLE:

10881NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE  INSTALLED BY TURNKEY CONTRACTOR. AIR TRAFFIC COORDINATION WILL BE
REQUIRED

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02200

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

PLANT JOINT ACCEPTANCE INSPECTION  

RAPM1

AFOC1

ATPCAY

CIVE1

ELCE1

MECE1

ATPCAY

AUTE2

COME2

COMEAZ

DRFD2T

AFOC1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

2

1

3

3

3

3

3

30

10

3

3

2

3

2

2

1

5

120

120

5

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

143TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10881Proj

ICP/TMAPROJECT TITLE:

02200

02300

02500

04100

04600

04800

08000

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

AFOC2

AUTEAZ

COMTAZ

INST4

AUTE2

LGSFAZ

LGSRLA

ATPCAY

COMTAZ

INST4

TORS4

AFOC2

ATPCAY

AUTE2

AUTEAZ

TORS4

3

2

2

1

5

2

2

4

10

2

2

2

2

2

5

5

2

3

3

3

3

8

30

90

5

5

1

143TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10881Proj

ICP/TMAPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTEAZ

SMGRAZ

TORS4

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

143TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10891
Proj

ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE
(TFM-1)

PROJECT TITLE:

10891NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONSTRUCTION WILL BE REQUIRED. EQUIPMENT WILL BE INSTALLED BY TURNKEY CONTRACTOR. FINAL
DRAWINGS WILL BE PART OF MODERNIZATION PROGRAM. AIR TRAFFIC COORDINATION WILL BE REQUIRED.
NO ENVIRONMENTAL ACTION IS REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

ELCE1

MECE1

RAPM1

CIVE1

DRFD1T

ELCE1

MECE1

AUTE2

COME2

DRFD2T

CIVE1

RAPM1

2

2

2

2

2

30

4

5

3

15

10

3

2

1

5

120

150

120

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10891
Proj

ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE
(TFM-1)

PROJECT TITLE:

01900

02100

02200

02500

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

RESE3T

DRFD3T

RESE3T

AUTE2

INST4

COME2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

10

3

2

2

5

4

1

30

5

30

180

90

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10891
Proj

ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE
(TFM-1)

PROJECT TITLE:

04100

04600

04800

08000

08200

08500

08600

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

AUTE2

AUTE2

DRFD4T

INST4

TORS4

AUTE2

TORS4

TORS4

TORS4

AUTE2

CONS3

TORS4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

2

1

5

5

5

15

15

1

1

3

10

10

0

0

0

0

0

0

0

0

10

15

1

1

30

1

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10891
Proj

ESTABLISH TRAFFIC FLOW MANAGEMENT INFRASTRUCTURE
(TFM-1)

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

192TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10911Proj

NEXRAD BY NWS (PUP INTERFACE)PROJECT TITLE:

10911NEW RTP NUMBER:

W-02NEW CIP NUMBER:

2416

2416C

2416E

2416F

USED FOR PROJECTS USING OLD CIP NUMBERS:

ONE PROJECT PER ARTCC.  ELECTRONIC SITE PREP WILL CONSIST OF MOVEMENT OF EQUIPMENT.
INSTALLATION WILL BE BY MANUFACTURER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01800

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

RADE2

CIVE1

DRFD1T

RESE3T

AUTE

CIVE

COME

CONS

1

3

3

2

1

5

0

0

0

0

3

3

30

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10911Proj

NEXRAD BY NWS (PUP INTERFACE)PROJECT TITLE:

01900

02100

02200

02500

03700

04100

04600

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

RESE3T

ESUTAZ

RESE3T

INST4

RADE2

COMEAZ

COMEMM

RADE2

LGSRLA

RADE2

0

0

0

0

0

0

0

0

0

0

0

5

1

1

10

2

1

3

1

1

1

5

1

30

90

30

30

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10911Proj

NEXRAD BY NWS (PUP INTERFACE)PROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMEAZ

RADE2

TORS4

COMEAZ

RADE4

TORS4

COMEAZ

RADTAZ

SMGRAZ

TORS4

COMEAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

1

6

3

5

5

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-10911Proj

NEXRAD BY NWS (PUP INTERFACE)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

69TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11011Proj

WARP STAGE 0PROJECT TITLE:

11011NEW RTP NUMBER:

W-04NEW CIP NUMBER:

2302

2302A

2302B

4302

4302A

6302

6302A

6302B

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS IS TO BE A TURNKEY INSTALLATION WITH REGIONAL OVERSITE.  FAA TO RELOCATE GOVERNMENT
OWNED EO.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

AFOC1

ATPC1

AUTEAZ

CIVE1

ELTE1

ESUTAZ

SYSE1

SYSEAZ

TORS2

AFOC1

2

1

1

1

1

1

1

1

1

2

1

5

20

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

112TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11011Proj

WARP STAGE 0PROJECT TITLE:

01800

03700

04100

04600

04800

07000

08000

CONSTRUCTION CONTRACT PROCUREMENT  

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

OPERATIONAL PROCEDURES DEVELOPMENT 

JOINT ACCEPTANCE INSPECTION 

AFPM1

ATPC1

AUTE2

DRFD2T

LGSRLA

COME2

COMEMM

FLSRLA

TORS2

ATPC1

AUTTAZ

ELTE4

INST4

RADE4

TORS4

ATPC

AUTTAZ

INST4

TORS4

CTRL

1

2

5

2

1

2

3

3

3

10

3

4

5

3

4

5

5

5

5

20

180

90

20

10

20

1

112TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11011Proj

WARP STAGE 0PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AFOC4

AFSSAZ

ELTE4

ESUTAZ

INST4

RADTAZ

SYSE2

AFSSAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

112TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11021Proj

WARP STAGE 1/2 (ELECTRONIC)PROJECT TITLE:

11021NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS IS TO BE A TURNKEY INSTALLATION WITH REGIONAL OVERSITE.  FAA TO RELOCATE GOVERNMENT
OWNED EO.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

ATPC1

AUTE2

CIVE1

ESUTAZ

TORS2

AFOC1

AFPM1

CIVE1

DRFD1T

ELCE1

ESUEAZ

ESUTAZ

MECE1

AFOC1

2

1

3

3

2

3

2

1

1

10

5

20

5

5

5

1

5

20

60

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11021Proj

WARP STAGE 1/2 (ELECTRONIC)PROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

AFPM1

ATPC1

AUTE2

DRFD2T

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

AFPM1

CIVE3

ELCE3

1

2

2

2

5

7

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

6

1

6

3

80

1

40

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11021Proj

WARP STAGE 1/2 (ELECTRONIC)PROJECT TITLE:

02100

02200

02300

02500

03700

04100

04300

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

LGSRLA

MECE3

RESE3T

AFOC1

CIVE3

ESUTAZ

LGSFAZ

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

AFOC4

AUTTAZ

ELTE2

ESUTAZ

INST4

COME2

COMEMM

AUTE2

LGSRLA

7

3

40

2

2

2

1

2

1

1

2

2

2

5

5

4

10

2

3

3

2

2

2

30

180

90

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11021Proj

WARP STAGE 1/2 (ELECTRONIC)PROJECT TITLE:

04300

04400

08000

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATPC1

AUTTAZ

ELTE4

INST4

RADE4

AFOC4

AFSSAZ

ATPC1

ELTE4

ESUTAZ

INST4

LGSFAZ

RADTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

10

3

3

5

3

1

1

1

1

1

1

1

1

30

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11021Proj

WARP STAGE 1/2 (ELECTRONIC)PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

SYSE2

AFSSAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

240TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11031Proj

WARP STAGE IIIPROJECT TITLE:

11031NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT TO BE FAA OWNED.  SOFTWARE UPGRADE ( PLANNED PRODUCT IMPROVEMENT)

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

02500

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

AFOC1

AFPM1

ATPC

AUTE2

AUTTAZ

TORS4

ATPC1

AUTE2

AUTTAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

2

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

5

30

30

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

49TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11031Proj

WARP STAGE IIIPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATPC

AUTE2

AUTTAZ

RADE4

AFOC4

AFSSAZ

ATPC1

RADTAZ

AFSSAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

0

0

0

0

0

0

0

0

0

10

10

10

3

1

1

1

1

1

0

0

0

0

0

0

30

1

1

1

49TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11031Proj

WARP STAGE IIIPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

49TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11111Proj

ESTABLISH AWOS DATA ACQUISITION SYSTEM (ADAS)PROJECT TITLE:

11111NEW RTP NUMBER:

W-01NEW CIP NUMBER:

2309D

USED FOR PROJECTS USING OLD CIP NUMBERS:

SYSTEM IS COMPOSED OF CONCENTRATOR CABINET, WORK STATION AND TELCO CIRCUITS,  ASSOCIATED
CABLING. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AUTE2

ELCE1

ESUE1

ESUTAZ

SECS1

DRFD1T

ELCE1

ESUTAZ

AUTE2

AUTTAZ

COME2

DRFD2T

5

3

3

1

1

1

1

2

1

5

1

25

2

10

5

10

10

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

121TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11111Proj

ESTABLISH AWOS DATA ACQUISITION SYSTEM (ADAS)PROJECT TITLE:

01000

02500

03700

04100

04600

04800

08000

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

SECS2

INST4

TORS4

COME2

COMEAZ

COMEMM

LGSFAZ

LGSRLA

TORS4

AUTEAZ

INST4

SYSEAZ

TORS4

AFOC1

AUTE2

AUTEAZ

COMEAZ

TORS4

AUTE2

AUTTAZ

1

10

3

10

5

10

1

1

1

1

5

1

5

1

2

1

1

1

2

2

25

120

30

10

5

5

121TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11111Proj

ESTABLISH AWOS DATA ACQUISITION SYSTEM (ADAS)PROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

TORS4

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

121TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11211
Proj

ESTABLISH ENROUTE STAND ALONE RADAR TRAINING
SYSTEM (ESART)

PROJECT TITLE:

11211NEW RTP NUMBER:

A-16NEW CIP NUMBER:

5629

5629B

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE ESTABLISHED IN THE ARTCC AND PLANT SITE PREP HAS BEEN PROVIDED IN THE
CENTER MODERNIZATION PROGRAM.  ELECTRONIC SITE PREP BY FAA PERSONNEL.  EQUIPMENT
INSTALLATION AND CHECKOUT BY CONTRACTOR PERSONNEL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

RAPM1

AFOC1

AUTE2

COME2

RADE2

AUTE2

COME2

DRFD2T

RADE2

SECS2

AUTE2

AUTTAZ

COME2

COMTAZ

1

1

5

3

5

25

10

5

25

1

5

5

5

5

5

30

120

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

234TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11211
Proj

ESTABLISH ENROUTE STAND ALONE RADAR TRAINING
SYSTEM (ESART)

PROJECT TITLE:

02500

04100

04600

04800

08000

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

INST4

RADE2

RADTAZ

AUTE2

COME2

LGSFAZ

LGSRLA

RADE2

AFOC1

AUTE2

RADE2

RADTAZ

TORS4

ATSSAY

AUTE2

RADE4

RADTAZ

TORS4

AFOC1

INST4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

30

5

5

3

3

2

10

3

1

5

5

10

20

3

5

5

5

5

1

1

1

1

1

1

90

30

5

1

234TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11211
Proj

ESTABLISH ENROUTE STAND ALONE RADAR TRAINING
SYSTEM (ESART)

PROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

234TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11301Proj

OCEANIC AUTOMATION PROGRAM (OAS)PROJECT TITLE:

11301NEW RTP NUMBER:

A-10NEW CIP NUMBER:

5116

6120

6123

USED FOR PROJECTS USING OLD CIP NUMBERS:

APPLIES TO OAK. N.Y., ANCHORAGE AND TECH CENTER.  WILL BE IMPLEMENTED IN MULTIPLE STAGES BY
MULTIPLE CONTRACTORS.  THE NETWORK CAN BE APPLIED TO EACH OF THE INDIVIDUAL STAGES.  FAA
SITE PREP AND TOR.  AT RESOURCES ARE INCLUDED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

AFOC1

ATSSAY

AUTE2

AUTTAZ

CIVE1

CIVE1

ESUTAZ

SECS1

AUTTAZ

DRFD1T

ELCE1

ESUTAZ

5

1

5

5

5

5

2

1

1

2

3

10

2

10

10

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

322TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11301Proj

OCEANIC AUTOMATION PROGRAM (OAS)PROJECT TITLE:

00800

01000

02500

03700

04100

04600

04800

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

SECS1

ATSSAY

AUTE2

AUTTAZ

DRFD2T

SECS2

INST4

TORS3

COMEAZ

COMEMM

LGSFAZ

LGSRLA

TORS3

ATTSAY

AUTTAZ

INST4

TORS3

ATSSAY

AUTTAZ

INST4

1

2

10

2

3

1

10

3

5

5

1

1

1

5

5

10

10

1

1

1

60

20

120

30

20

1

322TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11301Proj

OCEANIC AUTOMATION PROGRAM (OAS)PROJECT TITLE:

04800

08000

08200

08500

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

TORS4

AUTEAZ

LGSFAZ

SMGRAZ

TORS4

AUTEAZ

SMGRAZ

COMTAZ

ESUTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

1

1

1

1

1

1

20

5

160

5

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

60

1

322TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11301Proj

OCEANIC AUTOMATION PROGRAM (OAS)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

322TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11411Proj

ESTABLISH ARTCC MAINTENANCE CONTROL CENTERPROJECT TITLE:

11411NEW RTP NUMBER:

M-07NEW CIP NUMBER:

2604

2604A

2604C

USED FOR PROJECTS USING OLD CIP NUMBERS:

ONE PER ARTCC.  THE INSTALLATION WILL BE DONE BY TSSC.  ARTCC TECHNICIANS WILLL MAKE THE
CONNECTIONS FROM THE NAS TO THE DAS.  AMCC IS COMPOSED OF NEW CONSOLES AND ALL SYSTEMS NOW
USED SUCH AS LAN, PHONES, ETC. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

FAA ELECTRONIC SITE PREPARATION 

RAPM1

AUTE2

COME2T

ESUTAZ

SYSEAZ

DRFD1T

ELCE1

ELCE1T

AUTTAZ

COME4T

INST4T

SYSEAZ

TORS4

1

3

3

3

3

1

1

5

5

5

24

10

10

5

15

30

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

84TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11411Proj

ESTABLISH ARTCC MAINTENANCE CONTROL CENTERPROJECT TITLE:

04100

08000

08200

08600

MATERIAL AVAILABLE ELECTRONIC  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME4T

LGSFAZ

LGSRLA

COME2T

LGSFAZ

SMGRAZ

SYSEAZ

TORS4

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

1

1

1

84TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11422Proj

RELOCATE ARTCC MAINTENANCE CONTROL CENTERPROJECT TITLE:

11422NEW RTP NUMBER:

M07NEW CIP NUMBER:

2604

USED FOR PROJECTS USING OLD CIP NUMBERS:

RELOCATE MCC WITHIN ARTCC.  THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT
SERVICES CONTRACTOR AND FAA PERSONNEL.  SEE NEXT ACTIVITY. 

 ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS.  ARTCC MCC
IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES, ETC. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

AUTE2

CIVE1

COME2

COMEAZ

ELCE1

ESUTAZ

SYSEAZ

AFOC1

CIVE1

DRFD1T

ELCE1

ESUTAZ

1

2

3

3

3

3

3

2

2

2

20

5

20

2

5

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

238TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11422Proj

RELOCATE ARTCC MAINTENANCE CONTROL CENTERPROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

AUTE2

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

CONS3

DRFD3T

ELCE3

RESE3T

10

15

5

2

5

7

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

30

4

4

20

90

1

40

238TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11422Proj

RELOCATE ARTCC MAINTENANCE CONTROL CENTERPROJECT TITLE:

02200

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

SMGRAZ

SYSEAZ

AUTO2

COME4

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

AUTE2

COME2T

1

1

1

1

2

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

2

1

30

1

30

238TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11422Proj

RELOCATE ARTCC MAINTENANCE CONTROL CENTERPROJECT TITLE:

04400

08000

08200

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4T

SYSEAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

30

3

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

238TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11452Proj

RELOCATE ARTCC TMUPROJECT TITLE:

11452NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

RELOCATE TMU WITHIN ARTCC.  THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT
SERVICES CONTRACTOR AND FAA PERSONNEL.  SEE NEXT ACTIVITY. 

 ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS.  ARTCC TMU
IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES, ETC. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

AUTE2

CIVE1

COME2

COMEAZ

ELCE1

ESUTAZ

SYSEAZ

AFOC1

CIVE1

DRFD1T

ELCE1

ESUTAZ

1

2

3

3

3

3

3

2

2

2

20

5

20

2

5

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11452Proj

RELOCATE ARTCC TMUPROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

AUTE2

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

CONS3

DRFD3T

ELCE3

RESE3T

5

15

5

2

5

7

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

4

20

4

4

20

90

1

40

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11452Proj

RELOCATE ARTCC TMUPROJECT TITLE:

02200

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

SMGRAZ

SYSEAZ

AUTO2

COME4

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

AUTE2

COME2

1

1

1

1

2

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

2

1

30

1

30

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11452Proj

RELOCATE ARTCC TMUPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

SYSEAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

4

20

3

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

213TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11462Proj

RELOCATE ARTCC AMICPROJECT TITLE:

11462NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

RELOCATE AMIC WITHIN ARTCC.  THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT
SERVICES CONTRACTOR AND FAA PERSONNEL.  SEE NEXT ACTIVITY. 

 ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS.  ARTCC
AMIC IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES,
ETC. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

AUTE2

CIVE1

COME2

COMEAZ

ELCE1

ESUTAZ

SYSEAZ

AFOC1

CIVE1

DRFD1T

ELCE1

ESUTAZ

1

2

3

3

3

3

3

2

2

2

15

5

15

2

5

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

172TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11462Proj

RELOCATE ARTCC AMICPROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

AUTE2

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

CONS3

DRFD3T

ELCE3

RESE3T

5

15

5

2

5

7

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

10

2

2

10

90

1

30

172TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11462Proj

RELOCATE ARTCC AMICPROJECT TITLE:

02200

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

SMGRAZ

SYSEAZ

COME4

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

AUTE2

AUTEAZ

COME2

1

1

1

1

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

2

2

1

30

1

30

172TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11462Proj

RELOCATE ARTCC AMICPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

SYSEAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

15

5

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

172TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11472Proj

RELOCATE ARTCC - CWSUPROJECT TITLE:

11472NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

RELOCATECWSU WITHIN ARTCC.  THE INSTALLATION WILL BE ACCOMPLISHED BY THE TECHNICAL SUPPORT
SERVICES CONTRACTOR AND FAA PERSONNEL.  SEE NEXT ACTIVITY. 

 ARTCC OPERATIONS TECHNICIANS WILL MAKE THE CONNECTIONS FROM THE NAS TO THE DAS.  ARTCC
CWSU IS COMPOSED OF NEW OR REUSED CONSOLES AND ALL SYSTEMS NOW USED SUCH AS LAN, PHONES,
ETC. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

AUTE2

CIVE1

COME2

COMEAZ

ELCE1

ESUTAZ

SYSEAZ

AFOC1

CIVE1

DRFD1T

ELCE1

ESUTAZ

1

2

3

3

3

3

3

2

2

2

15

5

15

2

5

30

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11472Proj

RELOCATE ARTCC - CWSUPROJECT TITLE:

01000

01800

01900

02100

02200

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

COME2

DRFD2T

SECS2

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE3

CONS3

DRFD3T

ELCE3

RESE3T

15

5

2

5

7

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

15

2

3

15

90

1

30

1

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11472Proj

RELOCATE ARTCC - CWSUPROJECT TITLE:

02200

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

SMGRAZ

SYSEAZ

COME4

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC1

COME2

COMTAZ

INST4

1

1

1

1

2

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

2

15

30

1

30

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11472Proj

RELOCATE ARTCC - CWSUPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

SYSEAZ

INST4

LGSFAZ

SMGRAZ

SYSEAZ

SMGRAZ

SYSEAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11481Proj

EST. SMALL BANDWIDTH MANAGER (BWM) NODEPROJECT TITLE:

11481NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

SCOPE OF WORK:  THIS PROJECT INVOLVES THE INSTALLATION OF THE BWM NODE BY THE CONTRACTOR
(NET) IN A TRACON FACILITY. THE NODE IS A SINGLE RACK PROMINA 400 SYSTEM.  (SEE NEXT) 

ANI WILL BE RESPONSIBLE FOR INSTALLATION OF POWER, GROUNDING AND VERIFYING THE SPACE IS
AVAILABLE. THE POWER  REQUIREMENT IS TWO CIRCUITS XXX VAC, 20 AMP WIRED TO CRITICAL POWER.
ANI WILL PROVIDE THE TOR FOR THE CONTRACTOR INSTALLATION.   (SEE NEXT)

 ANI WILL ALSO INSTALL CABLES TO THE TELCO ROOM (OR DIGITAL DEMARC) AND CABLE TO THE ETMS
SYSTEM (AND POSSIBLY OTHER SYSTEMS). NET CAN INSTALL A DIGITAL DEMARC IF THE FACILITY DOES
NOT HAVE A DIGITAL DEMARC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

03700

04100

PROJECT ASSIGNMENT

PERFORM SITE SURVEY

ENGINEERING ELECTRONIC

FAA ELECTRONIC SITE PREPARATION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC

RAPM1

COME1

COME1

DRFD1

ELCE1

ELCE1

INST4

INST4

1

3

10

5

2

3

3

1

3

3

45

5

1

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

45TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11481Proj

EST. SMALL BANDWIDTH MANAGER (BWM) NODEPROJECT TITLE:

04100

04300

04400

04600

04800

08000

08200

08600

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH AND SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

CONTRACTOR INSTALLATION AND CHECKOUT

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE

JOINT ACCEPTANCE INSPECTION

COMMISSIONING

SITE CLEANUP/PROJECT CLOSEOUT

COME1

ELCE1

INST4

TORS4

INST4

INST4

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

1

1

8

3

1

1

2

0

0

0

0

0

0

0

0

0

0

0

1

8

3

1

1

2

1

45TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11481Proj

EST. SMALL BANDWIDTH MANAGER (BWM) NODEPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

45TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11491Proj

ESTABLISH BANDWIDTH MANAGERPROJECT TITLE:

11491NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT INSTALLED BY CONTRACTOR AT ARTCC FACILITIES

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

AFOC1

CIVE1

COME2

ELCE1

ESUTAZ

AFOC1

AFPM1

CIVE1

DRFD1T

ELCE1

ESUEAZ

ESUTAZ

MECE1

AFOC1

AFPM1

2

1

3

3

1

3

1

1

10

5

10

1

3

1

1

1

5

60

90

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

241TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11491Proj

ESTABLISH BANDWIDTH MANAGERPROJECT TITLE:

01000

01800

01900

02100

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

COME2

DRFD2T

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

AFPM1

CIVE3

ELCE3

LGSRLA

MECE3

10

2

5

7

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

3

3

7

1

80

1

40

241TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11491Proj

ESTABLISH BANDWIDTH MANAGERPROJECT TITLE:

02100

02200

02300

02500

03700

04100

04600

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

FAA ELECTRONIC SITE PREPARATION 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONIC CONTRACTOR INSTALLATION 

RESE3T

AFOC1

CIVE3

DRFD3T

ESUTAZ

LGSFAZ

RESE3T

AFOC1

CIVE3

ESUTAZ

RESE3T

AFOC4

COMTAZ

ESUTAZ

INST4

COME2

COMEMM

COME2

LGSRLA

ATPM1

20

2

3

2

2

1

3

1

1

2

2

2

10

4

10

2

3

1

2

5

10

5

30

180

90

30

241TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11491Proj

ESTABLISH BANDWIDTH MANAGERPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME4

COMTAZ

INST4

RADE4

TORS4

ATPC1

COMTAZ

TORS4

AFOC4

ATPC1

COME4

COMTAZ

ESUTAZ

INST4

LGSFAZ

RADTAZ

SMGRAZ

TORS4

LGSFAZ

AUTE

CIVE

COME

CONS

DRFD

3

20

10

3

10

5

5

5

1

1

1

1

1

1

1

1

1

1

3

0

0

0

0

0

30

1

1

1

241TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11491Proj

ESTABLISH BANDWIDTH MANAGERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

241TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11511Proj

ESTABLISH FDIOPROJECT TITLE:

11511NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS TO ESTABLISH FDIO AT EITHER NEW FACILITIES OR FACILITIES THAT HAVE NOT HAD
FDIO PREVIOUSLY.  ENGINEERING WILL CONSIST OF CONSOLE LAYOUT, DRAFTING AND COORDINATION
WITH TURN-KEY CONTRACTOR.  SEE NEXT ACTIVITY. 

 IT IS ASSUMED ALL SITE SURVEY WORK AND SITE PREPARATION WILL BE PERFORMED BY LOCAL
OPERATIONS PERSONNEL IN CONJUNCTION WITH EQUIPMENT MANUFACTURER.  INSTALLATION WILL BE BY
CONTRACTOR PERSONNEL. SEE NEXT ACTIVITY.

USE RTP 20671 FOR DMN.  ANY PLANTS WORK REUIRED IS CONSIDERED TO BE MINOR AND COMPLETED BY
LOCAL CONTRACT EXECUTED BY THE FAA INSTALLATION PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04600

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

ELECTRONIC CONTRACTOR INSTALLATION 

RAPM1

COME2

COMTAZ

COME2

DRFD2T

SECS2

INST3

INST4

COMTAZ

1

5

3

10

2

1

3

5

2

5

30

60

20

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11511Proj

ESTABLISH FDIOPROJECT TITLE:

04600

04800

08000

08200

08600

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ESUTAZ

TORS4

AUTTAZ

TORS4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

10

2

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

1

1

1

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11521Proj

ESTABLISH FDIO (FAA INSTALLED)PROJECT TITLE:

11521NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS TO ESTABLISH FDIO AT EITHER NEW FACILITIES OR FACILITIES THAT HAVE NOT HAD
FDIO PREVIOUSLY.  IT IS ASSUMED ALL SITE SURVEY WORK WILL BE PERFORMED BY FAA INSTALLATION
PERSONNEL WITH THE ASSISTANCE OF OPS PEOPLE.  SEE NEXT ACTIVITY. 

 INSTALLATION WILL BE BY FAA PERSONNEL.  ANY PLANTS WORK REQUIRED IS CONSIDERED MINOR AND
COMPLETED BY LOCAL CONTRACT EXECUTED BY THE FAA INSTALLATION PERSONNEL.  SEE NEXT ACTIVITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

 USE RTP 20671 FOR DMN AND ALL TELCO REQUIREMENTS.

Assumption:

00000

00300

00800

01000

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

RAPM1

CIVE1

ELCE2

ELTE2

CIVE1

DRFD2

ELCE2

ELTE2

AUTTAZ

1

2

2

2

10

2

2

10

2

5

2

20

20

30

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11521Proj

ESTABLISH FDIO (FAA INSTALLED)PROJECT TITLE:

02500

04100

04300

04400

08000

08200

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

INST3

INST4

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTTAZ

INST4

AUTTAZ

INST4

SMGRAZ

20

10

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

15

1

1

1

1

1

30

1

1

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11521Proj

ESTABLISH FDIO (FAA INSTALLED)PROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

AUTTAZ

INST4

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

87TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11531Proj

ESTABLISH FDIO, EN ROUTE FACILITY (FAA INSTALLED)PROJECT TITLE:

11531NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS TO ESTABLISH FDIO AT EITHER NEW FACILITIES OR FACILITIES THAT HAVE NOT HAD
FDIO PREVIOUSLY.  IT IS ASSUMED ALL SITE SURVEY WORK WILL BE PERFORMED BY FAA INSTALLATION
PERSONNEL WITH THE ASSISTANCE OF OPS PEOPLE.  SEE NEXT ACTIVITY. 

 INSTALLATION WILL BE BY FAA PERSONNEL.  ANY PLANTS WORK REQUIRED IS CONSIDERED MINOR AND
COMPLETED BY LOCAL CONTRACT EXECUTED BY THE FAA INSTALLATION PERSONNEL.  SEE NEXT ACTIVITY.

 USE RTP 20671 FOR DMN AND ALL TELCO REQUIREMENTS.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

RAPM1

AFOC1

AUTE2

AUTEAZ

AUTE2

DRFD2T

AUTEAZ

ESUTAZ

INST4

1

1

3

2

10

2

2

2

10

5

30

30

20

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

58TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11531Proj

ESTABLISH FDIO, EN ROUTE FACILITY (FAA INSTALLED)PROJECT TITLE:

04100

04300

04400

08000

08200

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

AUTE2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTEAZ

INST4

LGSRLA

SMGRAZ

TORS4

COMTAZ

SMGRAZ

2

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

1

1

1

1

1

1

30

1

1

58TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11531Proj

ESTABLISH FDIO, EN ROUTE FACILITY (FAA INSTALLED)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

58TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11556Proj

REPLACE FDIO (FAA INSTALLED)PROJECT TITLE:

11556NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS TO REPLACE FDIO SYSTEMS OR COMPONENT PARTS AT EXISTING FACILITIES.  IT IS
ASSUMED ALL SITE SURVEY WORK AND SITE PREP WORK WILL BE PERFORMED BY FAA PERSONNEL.  SEE
NEXT ACTIVITY. 

 INSTLLATION WILL BE BY FAA PERSONNEL.  ALL PLANTS WORK WILL BE MINOR AND CONTRACTED BY
INSTALLATION PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

02500

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

RAPM1

CIVE1

ELCE2

ELTE2

CIVE1

DRFD2

DRFD2

ELCE2

ELTE2

AUTTAZ

INST3

INST4

1

2

2

2

5

2

2

2

5

2

10

2

5

2

10

10

15

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

60TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11556Proj

REPLACE FDIO (FAA INSTALLED)PROJECT TITLE:

04100

04300

04400

08000

08200

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTEAZ

INST4

AUTTAZ

INST4

SMGRAZ

AUTTAZ

INST4

SMGRAZ

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

10

1

1

1

1

1

1

1

1

30

1

1

60TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11556Proj

REPLACE FDIO (FAA INSTALLED)PROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST3

INST4

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

60TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11566Proj

REPLACE FDIOPROJECT TITLE:

11566NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS TO REPLACE FDIO SYSTEMS OR COMPONENT PERTSAT EXISTING FACILITIES.
ENGINEERING WILL CONSIST OF CONSOLE LAYOUT, DRAFTING AND COORDINSATION WITH  TURNKEY
CONTRACTOR.  SEE NEXT ACTIVITY.

 IT IS ASSUMED ALL SITE SURVEY AND SITE PREPARATION WORK WILL BE PERFORMED BY LOCAL
OPERTIONS PERSONNEL IN CONJUMCTION WITH EQUIPMENT MANUFACTURER.  INSTALLATION WILL BE BY
CONTRACTOR PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04600

04800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

ELECTRONIC CONTRACTOR INSTALLATION 

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

RAPM1

COME2

COMTAZ

COME2

DRFD2T

SECS2

INST3

INST4

COMTAZ

ESUTAZ

TORS4

1

5

3

10

2

1

3

5

2

2

10

5

30

60

10

30

5

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11566Proj

REPLACE FDIOPROJECT TITLE:

04800

08000

08300

08600

ELECTRONIC CONTRACTOR TEST AND ACCEPTANCE   

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTTAZ

TORS4

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11576Proj

REPLACE FDIO, EN ROUTE FACILITY (FAA INSTALLED)PROJECT TITLE:

11576NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

THIS NETWORK IS TO REPLACE FDIO SYSTEMS OR COMPONENT PARTS AT EXISTING FACILITIES.  IT IS
ASSUMED ALL SITE SURVEY WORK AND SITE PREP WORK WILL BE PERFORMED BY FAA PERSONNEL.  SEE
NEXT ACTIVITY. 

 INSTLLATION WILL BE BY FAA PERSONNEL.  ALL PLANTS WORK WILL BE MINOR AND CONTRACTED BY
INSTALLATION PERSONNEL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

02500

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

FAA ELECTRONIC SITE PREPARATION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

AFOC1

AUTE2

AUTEAZ

AUTE2

DRFD2T

AUTEAZ

INST4

AUTE2

LGSRLA

1

1

3

2

5

1

2

5

2

3

5

30

30

10

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

42TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11576Proj

REPLACE FDIO, EN ROUTE FACILITY (FAA INSTALLED)PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AUTEAZ

INST4

AFOC1

SMGRAZ

TORS4

COMTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

10

1

1

1

1

1

0

0

30

1

1

1

42TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-11576Proj

REPLACE FDIO, EN ROUTE FACILITY (FAA INSTALLED)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

42TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-19805Proj

FSRM Security Level 3 & 4 FacilitiesPROJECT TITLE:

19805NEW RTP NUMBER:

F24NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. SECURITY OF THE FACILITY WILL REMAIN INTACT THROUGHOUT CONSTRUCTION ACTIVITIES.     2.
ALL ENGINEERING DESIGN WILL BE IN ACCORDANCE WITH FAA ORDER 1600.69
     3. SITE ASSESSMENT SURVEY MUST BE ACCOMPLISHED  (SEE NEXT)

 AT EACH SITE PRIOR TO ANY ENGINEERING DESIGN ACTIVITIES.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

PRGA0

RAPM1

AFOC1

CIVE1

ELCE1

ESUTAZ

MECE1

CIVE1

MECE1

AFOC1

CIVE1

ELCE1

ESUTAZ

MECE1

2

2

1

3

3

3

3

1

1

10

35

35

10

35

5

5

1

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-19805Proj

FSRM Security Level 3 & 4 FacilitiesPROJECT TITLE:

01800

01900

02100

02300

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

RAPM1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

AFOC3

CIVE3

ELCE3

ESUTAZ

LGSRLA

MECE3

RESE3

AFOC3

5

20

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

50

40

10

10

30

100

1

120

1

120

1

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-19805Proj

FSRM Security Level 3 & 4 FacilitiesPROJECT TITLE:

02300

08000

08100

08600

CONTRACTOR ACCEPTANCE INSPECTION

JOINT ACCEPTANCE INSPECTION

Work Complete

SITE CLEANUP/PROJECT CLOSEOUT

CIVE3

DRFD3

ESUTAZ

RESE3

AFOC3

AFPM1

CIVE3

ESUTAZ

RESE3

RESE3

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

426TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-19815Proj

FSRM Security Level 1 & 2 FacilitiesPROJECT TITLE:

19815NEW RTP NUMBER:

F24NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

1. Electronics Engr help required for CCTV & IDS.  2. Majority of install done by
contractor.  3. Work in active OPS areas to be done by FAA.  4. Installation in Twr
Cab/TRACON req'd.  5. Clean-up JAI Items & As-built dwgs to be done under (See nxt)

 Activity 08600.  6. Site Prep activity will cover cutting of console panels & installation
of mounts in Cab/TRACON.  7. Activity 04400 is to cover installation of CCTV & IDS monitors
in Twr Cab/TRACON areas.

Assumption:

00000

00800

01000

01800

01900

02100

02500

PROJECT ASSIGNMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC

CONSTRUCTION CONTRACT PROCUREMENT

PLANT HEALTH AND SAFETY CHECKLIST

PLANT CONSTRUCTION

FAA ELECTRONIC SITE PREPARATION

CIVE1

COME1

DRFD1

ELCE1

COME1

CIVE1

RESE1

CIVE1

RESE1

CIVE1

CONS1

RESE1

10

3

10

30

10

1

1

3

45

1

5

3

3

60

60

120

1

45

10

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

149TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-19815Proj

FSRM Security Level 1 & 2 FacilitiesPROJECT TITLE:

04100

04300

04400

08000

08100

08600

MATERIAL AVAILABLE ELECTRONIC

ELECTRONICS HEALTH AND SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT

JOINT ACCEPTANCE INSPECTION

WORK COMPLETION

SITE CLEANUP/PROJECT CLOSEOUT

ELCE1

RESE1

COME1

CONS1

ELCE1

INST4

RESE1

CIVE1

DRFD1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

1

3

3

2

10

2

2

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

20

1

30

1

149TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-19815Proj

FSRM Security Level 1 & 2 FacilitiesPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

TORS 0

149TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20011Proj

ESTABLISH RCAG W/BATTERY BACKUPPROJECT TITLE:

20011NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2402D

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED.   EDDA AND OTHER
ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE. FAA INSTALLS
ELECTRONIC EQUIPMENT. TWO OR MORE CHANNELS OF EQUIPMENT.  SEE NEXT ACTIVITY. 

CONTROL FACILITY WILL BE ANOTHER PROJECT.  ANY OTHER CO-LOCATED EQUIPMENT WILL BE ADDRESSED
UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

CTRLTY

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

3

15

10

4

1

2

30

2

30

5

1

1

20

60

180

45

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

461TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20011Proj

ESTABLISH RCAG W/BATTERY BACKUPPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

8

6

30

30

1

5

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

60

90

180

1

461TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20011Proj

ESTABLISH RCAG W/BATTERY BACKUPPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

COME2

ESUTAZ

LGSFAZ

RESE3T

CIVE1

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

0

0

0

6

2

4

10

60

2

2

2

1

2

2

2

3

2

5

10

0

90

5

2

120

90

1

461TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20011Proj

ESTABLISH RCAG W/BATTERY BACKUPPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

SMGRAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

5

75

2

1

2

4

1

1

1

45

5

1

1

461TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20011Proj

ESTABLISH RCAG W/BATTERY BACKUPPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

461TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20022Proj

RELOCATE RCAGPROJECT TITLE:

20022NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2402

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION.  EDDA ANDOTHER ENVIRONMENTAL CONCERNS WILL
NOT IMPACT CONSTRUCTION.  RESOURCES TO DISMANTLE OLD FACILITY ARE IN THIS NETWORK.  OTHER
CO-LOCATED EQUIPMENT IS ADDRESSED UNDER ANOTHER PROJECT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

CTRLTY

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

3

15

10

1

2

2

45

4

40

7

2

2

5

20

65

180

55

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20022Proj

RELOCATE RCAGPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

30

40

1

10

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

60

90

180

1

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20022Proj

RELOCATE RCAGPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

0

0

7

4

7

10

70

2

2

1

4

2

2

1

2

5

8

8

10

0

90

5

2

120

90

1

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20022Proj

RELOCATE RCAGPROJECT TITLE:

04300

04400

08000

08300

08500

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

CIVE1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

8

5

75

2

1

3

4

1

1

2

45

5

1

30

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20022Proj

RELOCATE RCAGPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

LGSFAZ

RESE3T

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

12

5

15

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

565TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20033Proj

DISMANTLE RCAGPROJECT TITLE:

20033NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMSERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.   FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

10

2

1

5

1

5

30

0

0

0

0

0

0

2

25

15

180

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

125TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20033Proj

DISMANTLE RCAGPROJECT TITLE:

01900

02100

02200

03700

08500

08600

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COME2

COMEMM

COMTAZ

INST4

LGSFAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

5

2

5

15

1

2

1

2

1

5

5

20

5

1

20

2

60

30

1

125TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20033Proj

DISMANTLE RCAGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

125TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20044Proj

CONVERT RCAGPROJECT TITLE:

20044NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR RCAG.   NEW ANTENNA TOWER(S)
WILL BE REQUIRED TWO OR MORE CHANNELS OF ELECTRONIC EQUIPMENT. ANY OTHER CO-LOCATED
EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMTAZ

CTRLTY

SECS1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

3

10

6

1

1

2

20

2

1

30

3

3

2

10

20

45

30

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

305TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20044Proj

CONVERT RCAGPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

5

10

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

2

3

30

180

1

45

5

305TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20044Proj

CONVERT RCAGPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

ESUTAZ

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

2

2

1

2

2

2

5

10

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

180

90

1

305TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20044Proj

CONVERT RCAGPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

0

7

5

75

2

1

2

4

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

45

5

1

1

305TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20044Proj

CONVERT RCAGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

RESE

TORS

0

0

305TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20055Proj

IMPROVE/MODERNIZE/SUSTAIN RCAGPROJECT TITLE:

20055NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2401

2402A

3423

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NEED UPGRADING TO ELECTRICAL/ENVIRONMENTAL STANDARDS.   GRR & GRT RADIO
EQUIP. WILL BE REPLACED.   REMOTE CONTROL EQUIPMENT WILL BE REPLACED OR UPGRADED. SEE NEXT
ACTIVITY.

TEMPORARY FACILITY WILL BE AVAILABLE DURING CONSTRUCTION ACTIVITIES.  TWO OR MORE CHANNELS
OF ELECTRONICS EQUIPMENT.  ANY OTHER CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER
PROJECT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

ESUTAZ

CIVE1

DRFD2T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

3

8

5

1

20

4

1

20

1

3

1

20

45

30

60

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20055Proj

IMPROVE/MODERNIZE/SUSTAIN RCAGPROJECT TITLE:

01700

01800

01900

02100

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

3

1

3

3

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

2

2

30

90

180

1

45

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20055Proj

IMPROVE/MODERNIZE/SUSTAIN RCAGPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

2

1

3

1

1

1

1

4

5

6

10

0

0

0

0

0

0

0

0

0

0

0

0

5

1

120

45

1

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20055Proj

IMPROVE/MODERNIZE/SUSTAIN RCAGPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

6

5

65

2

1

1

4

1

1

1

0

0

0

0

0

0

0

0

0

0

0

75

5

1

1

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20055Proj

IMPROVE/MODERNIZE/SUSTAIN RCAGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20066Proj

REPLACE RCAGPROJECT TITLE:

20066NEW RTP NUMBER:

C-06NEW CIP NUMBER:

4404

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE.   TELCO AND POWER ARE ON
SITE AND ADEUATE.   ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS
REPLACEMENT EFFORT. SEE NEXT ACTIVITY. 

TEMPORARY FACILITY WILL BE AVAILABLE DURING CONSTRUCTION ACTIVITY.  TWO OR MORE CHANNELS OF
ELECTRONIC EQUIPMENT.  ANY OTHER CO-LOCATED EEQUIPMENT WILL BE ADDRESSED UNDER ANOTHER
PROJECT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

ESUTAZ

CIVE1

DRFD2T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

3

8

5

1

20

4

1

20

1

3

1

20

45

30

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20066Proj

REPLACE RCAGPROJECT TITLE:

01700

01800

01900

02100

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

SECS1

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

3

1

3

3

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

2

2

30

180

1

45

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20066Proj

REPLACE RCAGPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

2

1

3

1

1

1

1

4

5

6

10

0

0

0

0

0

0

0

0

0

0

0

0

5

1

120

45

1

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20066Proj

REPLACE RCAGPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

6

5

65

2

1

1

4

1

1

1

0

0

0

0

0

0

0

0

0

0

0

75

5

1

1

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20066Proj

REPLACE RCAGPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20075Proj

ADD ADDITIONAL FREQUENCIES AT RCAGPROJECT TITLE:

20075NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2402E

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE EXISTS IN THE BUILDING FOR ANOTHER CHANNEL.   AN ADDITIONAL ANTENNA TOWER
WILL BE REQUIRED.  ENVIRONMENTAL WORK COVERED UNDER CIVIL ENGINEERING.  TELCO CIRCUITS ARE
AVAILABLE AT SITE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMEAZ

ELCE1

CIVE1

DRFD1T

ELCE1

ESUTAZ

COME2

COMTAZ

DRFD2T

SECS2

1

10

10

2

5

20

5

10

2

15

3

5

1

3

30

75

75

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20075Proj

ADD ADDITIONAL FREQUENCIES AT RCAGPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

2

2

2

1

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

5

2

30

80

1

30

5

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20075Proj

ADD ADDITIONAL FREQUENCIES AT RCAGPROJECT TITLE:

02200

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

COME2

COMEMM

COME2

LFSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

2

2

2

2

2

5

4

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

180

90

1

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20075Proj

ADD ADDITIONAL FREQUENCIES AT RCAGPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

5

30

2

2

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20086Proj

REPLACE RADIO CONTROL EQUIPMENTPROJECT TITLE:

20086NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE REPLACED AT PRESENT LOCATION.   NO TELECOMMUNICATIONS CHANGES.   ADEQUATE
SPACE IS AVAILABLE TO INSTALL NEW WHILE OLD EQUIPMENT IS OPERATING.  STANDARD RACKS AND
DESIGNS ARE AVAILABLE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

2

2

20

2

2

1

10

10

0

0

0

0

0

0

5

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20086Proj

REPLACE RADIO CONTROL EQUIPMENTPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

1

2

20

1

1

2

1

1

1

1

0

0

0

0

0

25

1

1

1

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20086Proj

REPLACE RADIO CONTROL EQUIPMENTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20095Proj

IMPROVE RADIO CONTROL EQUIPMENTPROJECT TITLE:

20095NEW RTP NUMBER:

C-04NEW CIP NUMBER:

4408

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE CHANGED OUT AT PRESENT LOCATION.   NO TELECOMMUNICATIONS CHANGES
REQUIRED.   ADEQUATE SPACE IS AVAILABLE FOR A HOT CUTOVER.   STANDARD DESIGNS ARE
AVAILABLE. USE EXISTING RACKS.  SEE NEXT ACTIVITY.

 NO GROUNDING OR LIGHTNING PROTECTION UPGRADES. NO POWER PANEL REPLACE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

1

2

10

1

1

1

10

10

0

0

0

2

5

15

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

61TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20095Proj

IMPROVE RADIO CONTROL EQUIPMENTPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

0

0

1

2

15

1

1

1

1

1

1

1

0

0

15

1

1

1

61TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20095Proj

IMPROVE RADIO CONTROL EQUIPMENTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

61TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20105Proj

IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERSPROJECT TITLE:

20105NEW RTP NUMBER:

C06NEW CIP NUMBER:

2402A

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NEED UPGRADING TO ELECTRICAL/ENVIRONMENTAL STANDARDS.   GRR & GRT RADIO
EQUIP. WILL BE REPLACED.   REMOTE CONTROL EQUIPMENT WILL BE REPLACED OR UPGRADED. SEE NEXT
ACTIVITY.

NETWORK CONTAINS RESOURCES TO ALSO ADD NEW ANTENNA TOWERS AND HVAC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

SECS1

CIVE1

DRFD2T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

2

5

1

30

5

1

30

4

2

1

3

5

60

140

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20105Proj

IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERSPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

1

3

1

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

1

2

2

30

120

1

40

1

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20105Proj

IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERSPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

1

1

1

1

1

1

1

1

1

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

1

60

90

1

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20105Proj

IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

0

0

0

4

5

40

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

30

5

1

1

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20105Proj

IMPROVE/MODERNIZE RCAG & ADD ANTENNA TOWERSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

229TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20111Proj

ESTABLISH RTR WITH BATTERY BACKUPPROJECT TITLE:

20111NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2402C

USED FOR PROJECTS USING OLD CIP NUMBERS:

SITE SELECTED WILL BE ON AIRPORT MINIMIZING SITE SELECTION AND ACQUISITION TIMES.   EDDA
AND OTHER ENVIRONMENTAL CONCERENS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE. NO EDDA
OR FONSI REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

CIVE1

2

10

10

4

1

2

5

2

40

5

5

1

5

5

20

40

125

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

397TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20111Proj

ESTABLISH RTR WITH BATTERY BACKUPPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

1

10

30

3

5

2

10

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

75

90

140

1

397TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20111Proj

ESTABLISH RTR WITH BATTERY BACKUPPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

0

5

2

5

10

45

2

2

1

2

2

2

1

2

5

10

10

10

0

0

60

2

2

180

90

1

397TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20111Proj

ESTABLISH RTR WITH BATTERY BACKUPPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

60

1

1

2

2

1

1

0

0

40

2

1

1

397TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20111Proj

ESTABLISH RTR WITH BATTERY BACKUPPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

397TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20121Proj

ESTABLISH RCAG WITH BATTERY BACKUPPROJECT TITLE:

20121NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

RTR CONSTRUCTED OFF AIRPORT.  INCLUDES LAND ACQUISITION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

CTRLTY

LGSRLA

SECS1

CIVE1

ESUE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

3

20

30

10

1

10

2

30

15

2

60

20

30

30

5

20

60

180

125

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20121Proj

ESTABLISH RCAG WITH BATTERY BACKUPPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

8

6

20

45

5

10

2

10

5

10

15

30

0

0

0

0

0

0

0

0

0

0

0

0

60

90

100

1

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20121Proj

ESTABLISH RCAG WITH BATTERY BACKUPPROJECT TITLE:

01900

02100

02200

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

0

0

0

12

12

4

10

12

60

2

2

5

2

2

2

2

5

10

5

10

0

0

90

5

180

90

1

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20121Proj

ESTABLISH RCAG WITH BATTERY BACKUPPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LSGRAZ

SMGRAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

8

10

75

2

2

2

5

2

2

1

1

45

5

1

1

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20121Proj

ESTABLISH RCAG WITH BATTERY BACKUPPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20122Proj

RELOCATE RTR WITH BATTERY BACKUPPROJECT TITLE:

20122NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

IF E/G SCHEDULED FOR FACILITY ALSO USE THE ESTABLISH E/G NETWORK RTP#75511.  NO EXTENDED
NEGOTIATIONS FOR LAN ACQUISITION..EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY
IMPACT CONSTRUCTION.. SEE NEXT ACTIVITY. 

 IF FACILITY IS TO BE EXCESSED:  ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHE PRIOR TO
THIS PROJECT.  FACILITY WILL BE RETURNED TO  ORIGINAL CONDITION FOR GSA DISPOSAL.  NO EDDA
OR FONSI REQUIRED. SEE NEXT ACTIVITY.

 LPROJECT DOES NOT INCLUDE REMOVAL OF OLD FCILITY.  USE RTP # 2013 TO DISPOSE OF FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

CMPAAU

PLANAU

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

2

2

2

10

10

4

1

2

5

2

40

5

20

40

125

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

416TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20122Proj

RELOCATE RTR WITH BATTERY BACKUPPROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

DRFD1T

ELCE1

SECS1

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

5

5

1

5

1

10

30

3

5

2

10

5

10

5

30

0

0

0

0

0

0

0

120

75

90

140

1

416TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20122Proj

RELOCATE RTR WITH BATTERY BACKUPPROJECT TITLE:

01900

02100

02200

02300

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

0

0

0

0

0

0

0

0

5

2

5

10

45

2

2

1

2

2

2

1

2

5

10

60

2

2

180

90

416TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20122Proj

RELOCATE RTR WITH BATTERY BACKUPPROJECT TITLE:

04100

04300

04400

08000

08300

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

70

1

1

2

2

1

40

2

1

416TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20122Proj

RELOCATE RTR WITH BATTERY BACKUPPROJECT TITLE:

08300

08600

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

416TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20133Proj

DISMANTLE RTRPROJECT TITLE:

20133NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.   FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL.  SEE NEXT ACTIVITY.

 USE RTP # 7503 TO DISPOSE OF FUEL TANK.  EDDA IS NEEDED TO DISPOSE OF PROPERTY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00400

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

CIVE1

LGSRLA

2

20

2

20

2

1

5

1

5

30

5

60

100

15

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

175TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20133Proj

DISMANTLE RTRPROJECT TITLE:

01900

02100

02200

03700

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

COME2

COMEMM

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

2

5

30

1

2

1

2

1

5

60

2

120

175TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20133Proj

DISMANTLE RTRPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

LGSFAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

20

5

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

1

175TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20144Proj

CONVERT RTRPROJECT TITLE:

20144NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR AN RTR.   NEW ATENNA TOWER(S)
WILL BE REQUIRED.  PROPERTY IS OWNED OR LEASED BY THE FAA.  CONVERT AN EXISTING FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMTAZ

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

2

5

5

2

40

5

1

30

3

3

2

10

5

10

5

10

140

45

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20144Proj

CONVERT RTRPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

2

3

45

1

2

1

1

180

1

60

1

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20144Proj

CONVERT RTRPROJECT TITLE:

02200

02300

03700

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

RESE3T

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

5

10

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

180

90

1

40

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20144Proj

CONVERT RTRPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

10

50

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

327TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20155Proj

IMPROVE/MODERNIZE/SUSTAIN RTRPROJECT TITLE:

20155NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2401A

2402B

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NEED UPGRADING TO ELECTRICAL/ENVIRONMENTAL STANDARDS.   GRR & GRT RADIO
EQUIP. WILL BE REPLACED.   REMOTE CONTROL EQUIPMENT WILL BE REPLACED OR UPGRADED. SEE NEXT
ACTIVITY.

TEMPORARY FACILITY WILL BE AVAILABLE DURING CONSTRUCTION ACTIVITIES.  TWO OR MORE CHANNELS
OF ELECTRONICS EQUIPMENT.  ANY OTHER CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER
PROJECT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

ESUTAZ

CIVE1

DRFD2T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

3

8

5

1

20

4

1

20

1

3

1

20

45

30

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20155Proj

IMPROVE/MODERNIZE/SUSTAIN RTRPROJECT TITLE:

01700

01800

01900

02100

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

3

1

3

3

10

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

3

2

2

30

180

1

45

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20155Proj

IMPROVE/MODERNIZE/SUSTAIN RTRPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

2

1

3

1

1

1

1

4

5

6

10

0

0

0

0

0

0

0

0

0

0

0

0

5

1

120

45

1

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20155Proj

IMPROVE/MODERNIZE/SUSTAIN RTRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

6

5

65

2

1

1

4

1

1

1

0

0

0

0

0

0

0

0

0

0

0

75

5

1

1

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20155Proj

IMPROVE/MODERNIZE/SUSTAIN RTRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

253TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20166Proj

REPLACE RTRPROJECT TITLE:

20166NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT SITE.   TELCO AND POWER ARE AT SITE AND
ADEQUATE.  ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

DRFD2T

ELCE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

2

30

5

1

1

30

3

3

2

10

5

10

5

30

5

45

45

90

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20166Proj

REPLACE RTRPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

5

10

45

2

2

1

2

2

2

1

50

2

2

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20166Proj

REPLACE RTRPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

1

2

1

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

50

30

90

1

30

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20166Proj

REPLACE RTRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

317TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20171Proj

ESTABLISH RTR-O WITH BATTERY BACKUPPROJECT TITLE:

20171NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

RTR CONSTRUCTED OFF AIRPORT.  INCLUDES LAND ACQUISITION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

CTRLTY

LGSRLA

SECS1

CIVE1

ESUE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

3

20

30

10

1

10

2

30

15

2

60

20

30

30

5

20

60

180

125

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20171Proj

ESTABLISH RTR-O WITH BATTERY BACKUPPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

8

6

20

45

5

10

2

10

5

10

15

30

0

0

0

0

0

0

0

0

0

0

0

0

60

90

100

1

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20171Proj

ESTABLISH RTR-O WITH BATTERY BACKUPPROJECT TITLE:

01900

02100

02200

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

COME2

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

0

0

0

12

12

4

10

12

60

2

2

5

2

2

2

2

5

10

5

10

0

0

90

5

180

90

1

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20171Proj

ESTABLISH RTR-O WITH BATTERY BACKUPPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LSGRAZ

SMGRAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

8

10

75

2

2

2

5

2

2

1

1

45

5

1

1

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20171Proj

ESTABLISH RTR-O WITH BATTERY BACKUPPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

701TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20211Proj

ESTABLISH RCO WITH BATTERY BACKUPPROJECT TITLE:

20211NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED.   EDDA AND OTHER
ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE.  LOCATE RCO OFF
AIRPORT IN A SHELTER.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

CIVE1

2

30

15

4

1

2

30

2

30

5

5

5

1

5

5

90

90

140

160

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

467TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20211Proj

ESTABLISH RCO WITH BATTERY BACKUPPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

30

30

3

5

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

75

90

140

1

467TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20211Proj

ESTABLISH RCO WITH BATTERY BACKUPPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

0

0

5

2

5

10

45

2

2

1

2

2

2

1

2

5

10

10

10

0

60

2

2

180

90

1

467TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20211Proj

ESTABLISH RCO WITH BATTERY BACKUPPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

60

1

1

2

2

1

1

0

30

2

1

1

467TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20211Proj

ESTABLISH RCO WITH BATTERY BACKUPPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

467TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20222Proj

RELOCATE RCOPROJECT TITLE:

20222NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED.   EDDA AND OTHER
ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE.   SEE NEXT ACTIVITY
FOR ADDITIONAL ASSUMPTIONS.                                         

ANY CO-LOCATED EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.FOLLOW-UP WORK TO
DISMANTLE IS IN NETWORK 2023.  ASSUME RELOCATE TO AN EXISTING FACILITY.  OLD FACILITY WILL
BEE RTURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

2

30

15

4

1

2

4

2

20

5

1

1

1

10

80

90

120

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20222Proj

RELOCATE RCOPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

1

30

30

3

5

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

75

90

140

1

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20222Proj

RELOCATE RCOPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

0

0

0

5

5

10

45

2

2

1

2

2

2

1

2

5

10

10

10

0

60

2

2

180

90

1

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20222Proj

RELOCATE RCOPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

60

1

1

2

2

1

1

0

60

2

1

1

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20222Proj

RELOCATE RCOPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

421TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20233Proj

DISMANTLE RCOPROJECT TITLE:

20233NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIOXIN TRANSFORMERS, HAS BEEN
ACCOMPLISHED PRIOR TO THIS PROJECT.   EDDA IS REQUIRED TO DISPOSE OF PROPERTY. FACILITY
WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00400

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

CIVE1

LGSRLA

AUTE

2

20

2

10

2

1

5

1

2

5

30

0

20

90

100

15

120

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

157TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20233Proj

DISMANTLE RCOPROJECT TITLE:

01900

02100

02200

03700

08500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

COME2

COMEMM

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

5

20

1

2

2

1

2

1

5

30

2

120

30

157TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20233Proj

DISMANTLE RCOPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

LGSFAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

20

5

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

157TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20244Proj

CONVERT RCOPROJECT TITLE:

20244NEW RTP NUMBER:

C-06NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR AN RCO.   NEW ANTENNA TOWER(S)
WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

2

30

2

1

30

3

3

2

10

5

10

5

30

20

120

75

90

140

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20244Proj

CONVERT RCOPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

ESUTAZ

LGSRLA

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

2

3

95

1

2

1

1

1

1

1

60

1

1

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20244Proj

CONVERT RCOPROJECT TITLE:

02300

03700

04100

04300

04400

08000

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

1

5

10

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

50

180

90

1

40

2

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20244Proj

CONVERT RCOPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

351TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20255Proj

IMPROVE/MODERNIZE/SUSTAIN RCOPROJECT TITLE:

20255NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2401B

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NEED UPGRADING TO CURRENT ELECTRICAL/ENVIRONMENTAL STANDARDS.   GRR & GRT
RADIO EQUIPMENT WILL BE REPLACED.   REMOTE CONTROL EQUIPMENT WILL BE REPLACED/UPGRADED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

DRFD2T

ELCE1

MECE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

3

20

5

1

5

1

20

2

5

1

3

1

3

20

140

75

90

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

205TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20255Proj

IMPROVE/MODERNIZE/SUSTAIN RCOPROJECT TITLE:

01800

01900

02100

02200

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

1

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

25

2

2

10

2

2

2

1

2

1

40

2

205TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20255Proj

IMPROVE/MODERNIZE/SUSTAIN RCOPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

1

1

1

1

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

60

90

1

30

205TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20255Proj

IMPROVE/MODERNIZE/SUSTAIN RCOPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

30

1

1

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

205TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20266Proj

REPLACE RCOPROJECT TITLE:

20266NEW RTP NUMBER:

C-06NEW CIP NUMBER:

2401C

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT SITE.   TELCO AND POWER ARE AT SITE AND
ADEQUATE.   ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT
EFFORT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

DRFD2T

ELCE1

MECE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

2

30

5

1

1

1

30

3

5

2

10

5

10

20

140

75

90

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

319TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20266Proj

REPLACE RCOPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

10

45

2

2

1

2

1

60

2

2

319TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20266Proj

REPLACE RCOPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

2

2

1

2

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

60

90

1

30

319TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20266Proj

REPLACE RCOPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

50

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

319TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20275Proj

ADD ADDITIONAL FREQUENCIES AT RCOPROJECT TITLE:

20275NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE EXISTS IN THE BUILDING FOR ANOTHER CHANNEL.  AN ADDITIONAL ANTENNA TOWER
WILL BE REQUIRED. (TILT DOWN POLE). TELCO CIRCUITS AVAILABLE AT SITE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMEAZ

ELCE1

CIVE1

DRFD1T

ELCE1

ESUTAZ

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

1

10

10

2

5

20

5

10

2

15

3

5

1

2

3

30

75

75

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20275Proj

ADD ADDITIONAL FREQUENCIES AT RCOPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ELCE1

ESUTAZ

LGSRLA

RESE3T

2

2

1

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

5

2

30

80

1

30

5

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20275Proj

ADD ADDITIONAL FREQUENCIES AT RCOPROJECT TITLE:

02200

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

SMGRAZ

COME2

COMEMM

COME2

LFSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

2

2

2

2

2

2

5

4

1

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

180

90

1

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20275Proj

ADD ADDITIONAL FREQUENCIES AT RCOPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

SMGRAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

5

30

2

2

2

2

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

5

1

1

230TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20315Proj

RF IMPROVEMENT-LINEAR POWER AMPLIFIERPROJECT TITLE:

20315NEW RTP NUMBER:

M-08NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO CHANGES TO ANTENNA OR ANTENNA TOWER.   STANDRD DESIGN WILL BE USED TO MINIMIZE
ENGINEERING AND INSTALLATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMEAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

10

1

1

1

2

2

0

0

0

0

0

0

0

0

0

2

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20315Proj

RF IMPROVEMENT-LINEAR POWER AMPLIFIERPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

1

4

8

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

12

1

1

1

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20315Proj

RF IMPROVEMENT-LINEAR POWER AMPLIFIERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

38TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20371Proj

ESTABLISH BUEC PER NEW LOCATIONPROJECT TITLE:

20371NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

REQUIRES CONSTRUCTION OF NEW BUILDING & TOWER.  SITE LOCATED ON AIRPORT OR GOVERNMENT
PROPERTY.  ADVANCED SYSTEM ENGINEERING FOR BUEC LOCATIONS DONE PRIOR TO PAs FOR
CONSTRUCTION/INSTALLATION.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

CIVE1

2

30

15

4

3

2

30

2

30

5

10

5

1

5

5

60

60

92

120

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20371Proj

ESTABLISH BUEC PER NEW LOCATIONPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

30

30

3

5

2

20

5

20

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

75

90

100

1

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20371Proj

ESTABLISH BUEC PER NEW LOCATIONPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

DRFD1T

ELCE1

ESUTAZ

LGSRLA

MECE1

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

0

0

5

2

5

5

10

2

60

2

2

1

2

2

2

1

2

5

10

10

10

60

2

2

180

90

1

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20371Proj

ESTABLISH BUEC PER NEW LOCATIONPROJECT TITLE:

04300

04400

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

CTRL1

INST4

ATPC

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

LGSFAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

1

60

1

1

1

2

2

1

1

30

2

1

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20371Proj

ESTABLISH BUEC PER NEW LOCATIONPROJECT TITLE:

08200

08600

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

521TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20373Proj

DISMANTLE BUECPROJECT TITLE:

20373NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

DISMANTLE BUEC TO BE REMOVED AT EXISTING FAA FACILITY.  BUEC WAS CO-LOCATED WITH
EXISTINGFAA FACILITY (VOR, RCL, ETC..)

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

1

5

2

1

2

1

2

5

5

0

0

0

0

0

20

60

60

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

89TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20373Proj

DISMANTLE BUECPROJECT TITLE:

01900

02100

02200

03700

08500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

COME2

COMEMM

COMTAZ

INST4

LGSFAZ

0

0

0

0

0

0

0

0

0

0

2

3

5

30

1

2

2

1

1

1

1

1

10

5

30

1

120

30

89TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20373Proj

DISMANTLE BUECPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

89TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20376Proj

REPLACE BUECPROJECT TITLE:

20376NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NEW CABLE AND ANTENNA MOUNTS MAY BE REQUIRED.  FACILITY IMPROVEMENTS MAY BE REQUIRED
(CABLE, POWER, GROUNDING, ANTENNA TOWER).  ANOTHER NETWORK EXISTS FOR REPLACING BUEC AT
ARTCC.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

COME2

COMTAZ

DRFD1T

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

1

5

20

2

3

2

1

10

10

0

0

0

0

0

0

0

2

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

97TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20376Proj

REPLACE BUECPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATPC1

CIVE1

COME2

COMTAZ

CONS3

INST4

ATPC1

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

LGSFAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

1

1

1

2

10

20

1

1

1

1

1

1

1

1

0

0

30

1

1

1

97TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20376Proj

REPLACE BUECPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

97TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20381Proj

ESTABLISH BUEC AT AN EXISTING FACILITYPROJECT TITLE:

20381NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

REQUIRES CONSTRUCTION OF TILT-OVER ANTENNA TOWER.  NO GROUNDING UPGRADE IS REQUIRED

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

ELCE1

MECE1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

CIVE1

AUTE

2

15

5

10

3

20

2

2

1

10

5

0

5

100

60

60

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20381Proj

ESTABLISH BUEC AT AN EXISTING FACILITYPROJECT TITLE:

01900

02100

02200

02300

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ELCE1

RESE3T

CIVE1

RESE3T

CIVE3

COME2

COMEMM

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

3

5

30

2

2

1

2

2

30

2

1

180

90

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20381Proj

ESTABLISH BUEC AT AN EXISTING FACILITYPROJECT TITLE:

04100

04300

04400

08000

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

ATPC1

COME2

COMTAZ

INST4

ATPC1

COME2

COMTAZ

DRFD2T

INST4

5

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

2

2

12

1

2

1

1

2

1

30

5

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20381Proj

ESTABLISH BUEC AT AN EXISTING FACILITYPROJECT TITLE:

08000

08200

08600

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

LGSFAZ

COMTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

3

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20386Proj

REPLACE BUEC AT ARTCCPROJECT TITLE:

20386NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NEW BUEC EQUIPMENT TO BE LOCATED WHERE OLD BUEC EQUIPMENT WAS LOCATED.  PROJECT COVERS
REMOVAL OF OLD BUEC EQUIPMENT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

2

5

2

10

45

5

10

3

0

0

0

0

0

0

0

0

5

60

60

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20386Proj

REPLACE BUEC AT ARTCCPROJECT TITLE:

01900

02100

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

CONS3

DRFD3T

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

0

0

0

0

0

0

0

5

20

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

180

90

1

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20386Proj

REPLACE BUEC AT ARTCCPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

TORS

COME2

COMTAZ

CTRL1

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSRLA

ATPC1

COMTAZ

LGSFAZ

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

10

60

10

80

2

1

2

2

3

1

1

1

3

0

0

0

0

0

0

0

0

0

0

180

5

1

1

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20386Proj

REPLACE BUEC AT ARTCCPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

311TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20411Proj

ESTABLISH MULTI-CHANNEL VOICE RECORDERPROJECT TITLE:

20411NEW RTP NUMBER:

C-02NEW CIP NUMBER:

2211

USED FOR PROJECTS USING OLD CIP NUMBERS:

ONLY TO BE USED WHERE ATCT EXISTS AND NO MCVR HAS BEEN INSTALLED.  NEW ATCT NETWORKS COVER
MCVR INSTALLATION.  TELECOMMUNICATIONS WILL BE ORDERED AS PART OF THE MAJOR FACILITY
PACKAGE AND WILL ONLY REQUIRE DEFINITION OF LOCATION. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

COME2

LGSRLA

AUTE

1

2

20

2

2

1

2

5

10

10

0

2

10

30

180

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20411Proj

ESTABLISH MULTI-CHANNEL VOICE RECORDERPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

2

15

1

1

1

1

1

1

1

30

1

1

1

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20411Proj

ESTABLISH MULTI-CHANNEL VOICE RECORDERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20422Proj

RELOCATE MCVRPROJECT TITLE:

20422NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE LEAPFROGGED TO ANOTHER LOCATION.   NO TELECOMMUNICATIONS CHANGES.
ADEQUATE SPACE IS AVAILABLE FOR A HOT CUTOVER.  NO CIVIL ENGINEERING OR CONSTRUCTION
REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

2

30

3

4

1

0

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

77TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20422Proj

RELOCATE MCVRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

0

0

0

0

0

2

2

25

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

25

1

1

1

77TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20422Proj

RELOCATE MCVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

77TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20446Proj

REPLACE MCVR AT ATCTPROJECT TITLE:

20446NEW RTP NUMBER:

C-02NEW CIP NUMBER:

2211C

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE CHANGED OUT AT PRESENT LOCATION.   NO TELECOMMUNICTIONS CHANGES.
ADEQUATE SPACE IS AVAILABLE TO DO A HOT CUTOVER.  NO CIVIL ENGINEERING OR CONSTRUCTION
RQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

1

2

20

2

2

1

10

10

0

0

0

0

0

2

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

78TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20446Proj

REPLACE MCVR AT ATCTPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

1

2

20

1

1

1

1

1

1

1

0

0

0

0

20

1

1

1

78TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20446Proj

REPLACE MCVR AT ATCTPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

78TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20456Proj

REPLACE MCVR AT AFSSPROJECT TITLE:

20456NEW RTP NUMBER:

C-02NEW CIP NUMBER:

2211A

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE CHANGED OUT AT THE PRESENT LOCATION.   NO TELECOMMUNICATIONS CHANGES.
ADEQUATE SPACE IS AVAILABLE TO DO A HOT CUTOVER.  NO CIVIL ENGINEERING OR CONSTRUCTION
REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

1

2

20

2

2

1

10

10

0

0

0

0

0

2

10

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20456Proj

REPLACE MCVR AT AFSSPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

1

2

40

1

1

1

1

1

1

1

0

0

0

0

20

1

1

1

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20456Proj

REPLACE MCVR AT AFSSPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20476Proj

ESTABLISH HCVRPROJECT TITLE:

20476NEW RTP NUMBER:

C-02NEW CIP NUMBER:

2211B

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE IS AVAILABLE TO DO A HOT CUTOVER.   CONSTRUCTION ACTIVITY WILL BE REQUIRED
FOR ELECTRICAL CIRCUITS, GROUNDING, ETC.  NO TELCO WORK REQUIRED.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

COME2

DRFD2T

ELCE1

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

1

2

10

2

15

40

5

5

2

0

0

0

0

2

20

60

50

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20476Proj

ESTABLISH HCVRPROJECT TITLE:

01900

02100

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

0

0

0

0

0

0

0

0

0

0

0

15

10

10

0

0

0

0

0

0

0

0

0

0

0

0

30

90

1

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20476Proj

ESTABLISH HCVRPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

0

0

0

3

5

40

1

1

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

30

1

1

1

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20476Proj

ESTABLISH HCVRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

0

0

0

0

173TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20486
Proj

REPLACE WITH DIGITAL VOICE RECORDER (DVSR),EN
ROUTE FACILITY

PROJECT TITLE:

20486NEW RTP NUMBER:

NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE IS AVAILABLE TO INSTALL NEW EQUIPMENT WHILE OLD IS OPERTING.  NO COSTRUCTION
ACTIVITY REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

COME2

LGSRLA

AUTE

1

10

40

5

5

2

2

5

10

10

0

2

20

50

60

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20486
Proj

REPLACE WITH DIGITAL VOICE RECORDER (DVSR),EN
ROUTE FACILITY

PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

3

5

35

1

1

1

1

1

1

1

20

1

1

1

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20486
Proj

REPLACE WITH DIGITAL VOICE RECORDER (DVSR),EN
ROUTE FACILITY

PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20496Proj

REPLACE WITH DIGITAL VOICE RECORDER (DVSR)PROJECT TITLE:

20496NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ADEQUATE SPACE IS AVAILABLE TO INSTALL NEW EQUIPMENT WHILE OLD IS OPERTING.  NO COSTRUCTION
ACTIVITY REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

1

10

40

5

5

2

2

5

10

10

0

0

2

20

50

60

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20496Proj

REPLACE WITH DIGITAL VOICE RECORDER (DVSR)PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

0

0

0

0

0

0

0

0

0

0

0

0

0

3

5

35

1

1

1

1

1

1

1

0

20

1

1

1

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20496Proj

REPLACE WITH DIGITAL VOICE RECORDER (DVSR)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

140TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20511Proj

ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUPPROJECT TITLE:

20511NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED.   EDDA AND OTHER
ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONTRUCTION SCHEDULE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

CIVE1

2

30

15

4

1

2

30

2

30

5

2

2

1

5

5

80

120

120

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

459TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20511Proj

ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUPPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

1

30

30

3

5

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

75

90

140

1

459TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20511Proj

ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUPPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

0

0

5

5

10

45

2

2

1

2

2

2

1

2

5

10

10

10

0

0

60

2

2

180

90

1

459TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20511Proj

ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUPPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

60

1

1

2

2

1

1

0

0

30

2

1

1

459TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20511Proj

ESTABLISH OFF AIRPORT RTR W/BATTERY BACKUPPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

459TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20522Proj

RELOCATE OFF AIRPORT RTRPROJECT TITLE:

20522NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED.   EDDA AND OTHER
ENVIRONMENTAL CONCERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION SCHEDULE.   SEE NEXT ACTIVITY
FOR ADDITIONAL ASSUMPTIONS. 

RESOURCES FOR DISMANTLE OF OLD FACILITY ARE INCLUDED IN THIS NETWORK.  ANY CO-LOCATED
EQUIPMENT WILL BE ADDRESSED UNDER ANOTHER PROJECT.  USE RTP # 2053 FOR DECOMMISSIONING OLD
RTR.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

2

30

15

4

1

2

30

2

30

5

2

2

1

5

80

120

120

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

449TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20522Proj

RELOCATE OFF AIRPORT RTRPROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

1

30

30

3

5

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

75

90

140

1

449TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20522Proj

RELOCATE OFF AIRPORT RTRPROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

0

0

0

5

5

10

45

2

2

1

2

2

2

1

2

5

10

10

10

0

60

2

2

180

90

1

449TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20522Proj

RELOCATE OFF AIRPORT RTRPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

50

1

1

2

2

1

1

0

30

2

1

1

449TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20522Proj

RELOCATE OFF AIRPORT RTRPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

449TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20533Proj

DISMANTLE OFF AIRPORT RTRPROJECT TITLE:

20533NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION, I.E. FUEL TANK POLLUTION, DIXOIN TRANSFORMSERS, HAS BEEN
ACCOMPLISHED PRIOR TO THSI PROJECT.   FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR
GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00400

00800

01000

01800

01900

PROJECT ASSIGNMENT 

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

SECS1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

CIVE1

LGSRLA

AUTE

CIVE

2

30

1

10

2

1

5

1

5

30

0

0

5

90

100

15

140

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

159TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20533Proj

DISMANTLE OFF AIRPORT RTRPROJECT TITLE:

01900

02100

02200

03700

08500

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

TELECOMMUNICATIONS AVAILABLE

DECOMMISSIONING/EQUIPMENT REMOVAL

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

COME2

COMEMM

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

5

15

1

2

2

1

2

1

5

30

2

120

30

159TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20533Proj

DISMANTLE OFF AIRPORT RTRPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

LGSFAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

20

5

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

159TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20544Proj

CONVERT OFF AIRPORT RTRPROJECT TITLE:

20544NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL REQUIRE SOME PLANT MODIFICATION TO BE USED FOR AN RTR.   NEW ANTENNA TOWER(S)
WILL BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

01900

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

2

30

2

1

30

3

3

2

10

5

10

5

30

5

120

45

90

140

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

302TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20544Proj

CONVERT OFF AIRPORT RTRPROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

ESUTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

2

3

45

1

2

1

1

1

1

60

1

1

302TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20544Proj

CONVERT OFF AIRPORT RTRPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

1

1

5

10

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

50

180

90

1

30

302TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20544Proj

CONVERT OFF AIRPORT RTRPROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

302TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20555Proj

IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTRPROJECT TITLE:

20555NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NEED UPGRADING TO CURRENT ELECTRICAL/ENVIRONMENTAL STANDARDS.   GRR & GRT
RADIO EQUIPMENT WILL BE REPLACED.   REMOTE CONTROL EQUIPMENT WILL BE REPLACED/UPGRADED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

DRFD2T

ELCE1

MECE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

2

20

2

5

5

1

20

2

5

1

3

1

3

1

5

140

75

90

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20555Proj

IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTRPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

2

25

1

2

1

1

1

1

40

1

1

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20555Proj

IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTRPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

1

1

1

1

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

60

90

1

30

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20555Proj

IMPROVE/MODERNIZE/SUSTAIN OFF AIRPORT RTRPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

30

1

1

2

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

194TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20566Proj

REPLACE OFF AIRPORT RTRPROJECT TITLE:

20566NEW RTP NUMBER:

C-02NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE.   TELCO AND POWER ARE ON
SITE AND ADEQUATE.   ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS
REPLACEMENT EFFORT. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

DRFD2T

ELCE1

MECE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

2

30

5

2

2

1

30

3

3

2

10

5

10

5

5

140

45

90

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

321TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20566Proj

REPLACE OFF AIRPORT RTRPROJECT TITLE:

01800

01900

02100

02200

02300

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

10

45

2

2

2

1

2

1

60

2

2

321TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20566Proj

REPLACE OFF AIRPORT RTRPROJECT TITLE:

02300

03700

04100

04300

04400

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

2

2

1

2

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

60

90

1

30

321TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20566Proj

REPLACE OFF AIRPORT RTRPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

10

50

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

1

321TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20611Proj

ESTABLISH SMALL SIZED DMNPROJECT TITLE:

20611NEW RTP NUMBER:

C-11NEW CIP NUMBER:

2502

2502A

4502

USED FOR PROJECTS USING OLD CIP NUMBERS:

TELECOMMUNICTIONS WILL BE REQUIRED.  EQUIPMENT WILL BE INSTALLED AT ANOTHER FACILITY.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

COME2

LGSRLA

1

2

30

3

4

1

2

5

10

10

2

10

20

60

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20611Proj

ESTABLISH SMALL SIZED DMNPROJECT TITLE:

04300

04400

08000

08200

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

2

15

1

3

1

2

1

2

1

1

20

11

1

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20611Proj

ESTABLISH SMALL SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

98TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20622Proj

RELOCATE SMALL SIZED DMNPROJECT TITLE:

20622NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

EQUIPMENT WILL BE LEAPFROGGED TO ANOTHER LOCATION.   NO TELECOMMUNICATIONS CHANGES
REQUIRED.   ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

2

15

3

4

1

5

10

0

0

0

0

0

0

2

10

20

180

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

76TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20622Proj

RELOCATE SMALL SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

0

0

0

0

0

0

0

0

0

2

2

15

1

1

1

1

1

1

1

2

5

2

25

1

1

5

1

76TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20622Proj

RELOCATE SMALL SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

76TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20634Proj

CONVERT SMALL SIZED DMNPROJECT TITLE:

20634NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO TELECOMMUNICATIONS CHANGES REQUIRED.   ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

2

15

3

4

2

2

5

0

0

0

0

0

0

2

10

20

180

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20634Proj

CONVERT SMALL SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

0

0

0

0

0

0

0

0

0

1

2

2

1

3

1

3

1

2

1

1

0

0

0

25

11

1

5

1

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20634Proj

CONVERT SMALL SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20645Proj

IMPROVE/MODERNIZE SMALL SIZED DMNPROJECT TITLE:

20645NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO TELECOMMUNICTONS CHANGES REQUIRED.   ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMEAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

2

10

3

4

2

0

0

0

0

0

0

0

0

0

0

2

10

20

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20645Proj

IMPROVE/MODERNIZE SMALL SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

0

0

0

0

0

1

2

5

1

3

1

3

1

2

1

1

2

5

2

0

0

0

20

11

1

5

1

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20645Proj

IMPROVE/MODERNIZE SMALL SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

52TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20656Proj

REPLACE SMALL SIZED DMNPROJECT TITLE:

20656NEW RTP NUMBER:

C-11NEW CIP NUMBER:

4502C

USED FOR PROJECTS USING OLD CIP NUMBERS:

OLD EQUIPMENT WILL BE LEAPFROGGED.   NO TELECOMMUNICATIONS CHANGES REQUIRED.   ADEQUATE
SPACE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

03700

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

TELECOMMUNICATIONS AVAILABLE

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

COME2

COMEMM

AUTE

CIVE

COME

CONS

DRFD

1

2

10

3

4

2

5

10

0

0

0

0

0

2

10

40

180

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20656Proj

REPLACE SMALL SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

0

0

0

0

0

0

0

0

0

0

1

2

5

1

3

1

2

1

2

1

1

0

0

0

20

11

1

1

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20656Proj

REPLACE SMALL SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

57TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20671Proj

ESTABLISH MEDIUM SIZED DMNPROJECT TITLE:

20671NEW RTP NUMBER:

C-11NEW CIP NUMBER:

2502B

2502C

2502D

USED FOR PROJECTS USING OLD CIP NUMBERS:

MUX EQUIPMENT WILL BE INSTALLED IN A NEW NON-OPEATIONAL FACILITY.   TELECOMMUNICATIONS
REQUIREMENTS WILL BE ADDRESSED BY THE MAJOR FACILITY. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMEMM

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

3

30

1

3

6

2

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

102TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20671Proj

ESTABLISH MEDIUM SIZED DMNPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COME4

COMTAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

3

4

30

5

4

1

4

1

2

1

1

0

0

0

0

20

11

1

1

102TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20671Proj

ESTABLISH MEDIUM SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

102TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20682Proj

RELOCATE MEDIUM SIZED DMNPROJECT TITLE:

20682NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO ADDITIONAL NETWORKS NEEDED FOR THIS PROJECT.  EQUIPMENT WILL BE LEAPFROGGED.  NO
TELECOMMUNICATIONS CHANGES.  ADEQUATE SPACE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

3

20

3

6

2

0

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20682Proj

RELOCATE MEDIUM SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

0

0

0

0

0

3

4

10

1

34

1

3

1

2

1

1

3

8

2

0

0

0

20

1

1

8

1

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20682Proj

RELOCATE MEDIUM SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

109TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20694Proj

CONVERT MEDIUM SIZED DMNPROJECT TITLE:

20694NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

OLD EQUIPMENT WILL BE LEAPFROGGED.   NO TELECOMMUNICATIONS CHANGES REQUIRED.   ADEQUAE
SPACE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

3

20

3

6

2

0

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20694Proj

CONVERT MEDIUM SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

0

0

0

0

0

3

4

10

1

4

1

4

1

2

1

1

3

8

2

0

0

0

20

1

1

8

1

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20694Proj

CONVERT MEDIUM SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20705Proj

IMPROVE/MODERNIZE MEDIUM SIZED DMNPROJECT TITLE:

20705NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO TELECOMM. CHANGES.  ADEQUATE SPACE IS AVAILABLE FOR 1 RACK HOUSING 8 MODEMS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMEAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

3

20

3

6

2

0

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20705Proj

IMPROVE/MODERNIZE MEDIUM SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

COME

0

0

0

0

0

3

4

10

1

4

1

4

1

2

1

1

3

8

2

0

0

0

20

1

1

8

1

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20705Proj

IMPROVE/MODERNIZE MEDIUM SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20716Proj

REPLACE MEDIUM SIZED DMNPROJECT TITLE:

20716NEW RTP NUMBER:

C-11NEW CIP NUMBER:

4502D

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO TELECOMMUNICTIONS CHANGES REQUIRED.   ADQUATE SPACE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMEAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

3

20

3

6

2

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20716Proj

REPLACE MEDIUM SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

CIVE

0

0

0

0

0

0

3

4

10

1

4

1

4

1

2

1

1

3

8

2

0

0

20

1

1

8

1

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20716Proj

REPLACE MEDIUM SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

80TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20731Proj

ESTABLISH LARGE SIZED DMNPROJECT TITLE:

20731NEW RTP NUMBER:

C-11NEW CIP NUMBER:

2502E

2502F

2502G

USED FOR PROJECTS USING OLD CIP NUMBERS:

MUX EQUIPMENT WILL BE INSTALLED IN A NEW NON-OPEATIONAL FACILITY.   TELECOMMUNICATIONS
REQUIREMENTS WILL BE ADDRESSED BY MAJOR FACILITY. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMEMM

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

1

3

5

5

5

8

2

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

84TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20731Proj

ESTABLISH LARGE SIZED DMNPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

ADBM2

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

4

8

25

1

5

1

6

1

2

1

1

0

0

0

0

30

1

1

1

84TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20731Proj

ESTABLISH LARGE SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

84TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20742Proj

RELOCATE LARGE SIZED DMNPROJECT TITLE:

20742NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

OLD EQUIPMENT WILL BE LEAPFROGGED.   NO TELECOMMUNICATIONS CHANGES REQUIRED.   ADEQUATE
SPACE IS AVAILABLE FOR FOR 2 OR MORE RACKS FOR  HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

3

30

5

8

2

0

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

120TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20742Proj

RELOCATE LARGE SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

INST4

LGSFAZ

ADBM2

COME4

COMTAZ

DRFD2T

LGSRAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

AUTE

0

0

0

0

0

3

8

20

1

1

1

1

2

6

1

5

1

1

5

12

3

0

30

1

2

12

1

120TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20742Proj

RELOCATE LARGE SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

120TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20754Proj

CONVERT LARGE SIZED DMNPROJECT TITLE:

20754NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO TELECOMMUNICATIONS CHANGES RQUIRED.   ADEQUATE SPACE IS AVAILABLE FOR 2 OR MORE RACKS
FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

3

30

5

8

2

0

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

122TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20754Proj

CONVERT LARGE SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

ADBM2

COME4

COMTAZ

DRFD2T

LGSRAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

0

0

0

0

0

3

8

20

1

1

1

1

1

2

6

2

5

1

1

5

12

3

30

1

2

12

1

122TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20754Proj

CONVERT LARGE SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

122TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20765Proj

IMPROVE/MODERNIZE LARGE SIZED DMNPROJECT TITLE:

20765NEW RTP NUMBER:

C-11NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO TELECOMMUNICATIONS CHANGES REQUIRED.   ADEQUATE SPACE IS AVAILABLE FOR 2 OR MORE RACKS
FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

1

3

30

5

8

2

0

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

123TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20765Proj

IMPROVE/MODERNIZE LARGE SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

ADBM2

COME4

COMTAZ

DRFD2T

LGSRAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

0

0

0

0

0

3

8

20

1

1

1

1

1

2

6

2

5

1

2

5

12

3

30

1

2

12

1

123TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20765Proj

IMPROVE/MODERNIZE LARGE SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

123TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20776Proj

REPLACE LARGE SIZED DMNPROJECT TITLE:

20776NEW RTP NUMBER:

C-11NEW CIP NUMBER:

4502E

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO TELECOMMUNICATIONS CHANGES REQUIRED.   ADEQUATE SPCE IS AVAILABLE FOR HOT CUTOVER. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COME2

COMTAZ

DRFD2T

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

1

3

30

5

8

2

0

0

0

0

0

0

0

0

0

2

10

40

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

123TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20776Proj

REPLACE LARGE SIZED DMNPROJECT TITLE:

04300

04400

08000

08300

08500

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

ADBM2

COME4

COMTAZ

DRFD2T

LGSRAZ

SMGRAZ

COMTAZ

INST4

LGSFAZ

0

0

0

0

0

0

3

8

20

1

1

1

1

1

2

6

2

5

1

2

5

12

3

30

1

2

12

1

123TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20776Proj

REPLACE LARGE SIZED DMNPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

123TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20791Proj

ESTABLISH TELEVISION MICROWAVE LINK (TERMINAL)PROJECT TITLE:

20791NEW RTP NUMBER:

C-12NEW CIP NUMBER:

2504

USED FOR PROJECTS USING OLD CIP NUMBERS:

USE WITH RTP#60611 D-GRITE AT ATCT & TRACON.  TML WILL BE LOCATED AT AN FA OWNED OR LEASED
FACILITY.  ADEQUATE SPACE AND POWER IS AVAILABLE. ANTENNA WILL BE LOCATED ON ATCT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

LGSRLA

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

2

12

3

2

2

1

5

2

10

5

5

40

3

5

80

90

80

45

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

227TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20791Proj

ESTABLISH TELEVISION MICROWAVE LINK (TERMINAL)PROJECT TITLE:

01000

01900

02100

04100

04300

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

DRFD2T

RADE2

SECS2

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

LGSRLA

RADE2

AUTE

CIVE

COME

3

15

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

10

10

0

0

0

1

20

90

1

227TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20791Proj

ESTABLISH TELEVISION MICROWAVE LINK (TERMINAL)PROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

INST4

RADE2

RADTAZ

DRFD1T

DRFD2T

INST4

RADE2

RADTAZ

COMTAZ

SMGRAZ

AUTE

CIVE

0

0

0

0

0

0

0

0

0

0

0

0

50

5

10

2

2

2

1

1

1

1

0

0

30

2

1

1

227TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20791Proj

ESTABLISH TELEVISION MICROWAVE LINK (TERMINAL)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

0

0

227TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20811Proj

ESTABLISH RCL (ONE SITE)PROJECT TITLE:

20811NEW RTP NUMBER:

C-13NEW CIP NUMBER:

2503A

USED FOR PROJECTS USING OLD CIP NUMBERS:

IF E/G SCHEDULED FOR FACILITY ALSO USE THE ESTABLISH E/G NETWORK 75511.  NO EXTENDED
NEGOTIATIONS FOR LAND WILL BE REQUIRED.  EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT
ADVERSELY IMPACT CONSTRUCTION  

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMEMM

COMTAZ

ELCE1

LGSRLA

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

ESUTAZ

MECE1

2

20

15

10

4

2

5

2

30

2

40

5

5

10

5

5

80

80

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

559TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20811Proj

ESTABLISH RCL (ONE SITE)PROJECT TITLE:

00800

00900

01000

01700

01800

01900

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

SECS1

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

5

5

1

30

40

3

3

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

140

45

90

140

1

559TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20811Proj

ESTABLISH RCL (ONE SITE)PROJECT TITLE:

01900

02100

02200

02300

03700

04100

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

0

0

0

0

0

0

5

5

10

45

2

2

2

1

2

2

2

1

2

5

10

10

50

2

2

180

90

559TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20811Proj

ESTABLISH RCL (ONE SITE)PROJECT TITLE:

04100

04300

04400

08000

08200

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

50

1

1

2

2

1

1

30

2

1

559TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20811Proj

ESTABLISH RCL (ONE SITE)PROJECT TITLE:

08200

08500

08600

Commissioning

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

SMGRAZ

CIVE1

COMTAZ

ESUTAZ

INST4

LGSFAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

2

5

2

20

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

30

1

559TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20822Proj

RELOCATE RCL (ONE SITE)PROJECT TITLE:

20822NEW RTP NUMBER:

C-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

IF E/G SCHEDULED FOR FCILITY ALSO USE THE ESTABLISH E/G NETWORK 75511.  NO EXTENDED
NEGOTIATIONS FOR LAND WILL BE REQUIRED.  EDDA AND OTHER ENVIRONMENTAL CONCERNS WILL NOT
ADVERSELY IMPACT CONSTRUCTION  SEE NEXT ACTIVITY. 

 IF FACILITY IS TO BE EXCESSED:  ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHED PRIOR
TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.  USE
RTP 2085 TO  DISMANTLE.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

RAPM1

CIVE1

COME2

COMEMM

COMTAZ

ELCE1

LGSRLA

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

SECS1

2

20

15

10

4

2

5

2

30

2

40

5

5

5

5

80

80

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

544TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20822Proj

RELOCATE RCL (ONE SITE)PROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

1

30

40

3

3

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

140

45

90

140

1

544TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20822Proj

RELOCATE RCL (ONE SITE)PROJECT TITLE:

01900

02100

02200

02300

03700

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

0

0

0

5

5

10

45

2

2

2

1

2

2

2

1

2

5

10

10

10

50

2

2

180

90

1

544TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20822Proj

RELOCATE RCL (ONE SITE)PROJECT TITLE:

04300

04400

08000

08300

08500

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

DECOMMISSIONING/EQUIPMENT REMOVAL

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

10

50

1

1

2

2

1

1

30

2

1

30

544TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20822Proj

RELOCATE RCL (ONE SITE)PROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

CIVE1

COMTAZ

ESUTAZ

INST4

LGSFAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

2

5

2

20

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

544TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20835Proj

IMPROVE/MODERNIZE/SUSTAIN RCLPROJECT TITLE:

20835NEW RTP NUMBER:

C-13NEW CIP NUMBER:

2503B

4506

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NEED UPGRADING TO CURRENT ELECTRICAL AND EVNIRONMENTAL STANDARDS. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

2

3

3

20

2

1

15

2

2

1

3

1

5

30

140

30

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

156TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20835Proj

IMPROVE/MODERNIZE/SUSTAIN RCLPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

DRFD1T

3

1

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

2

2

20

2

2

14

1

20

2

156TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20835Proj

IMPROVE/MODERNIZE/SUSTAIN RCLPROJECT TITLE:

02200

02300

04100

04300

04400

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

ESUTAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

2

2

1

1

1

1

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

90

1

20

156TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20835Proj

IMPROVE/MODERNIZE/SUSTAIN RCLPROJECT TITLE:

04400

08000

08300

08600

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

15

1

1

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

156TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20846Proj

REPLACE RCLPROJECT TITLE:

20846NEW RTP NUMBER:

C-13NEW CIP NUMBER:

2503

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE.  POWER IS AT SITE AND
ADEQUATE.  ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO THIS REPLACEMENT EFFORT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

MECE1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

2

10

10

5

30

5

5

10

1

30

3

5

2

5

30

140

60

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

358TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20846Proj

REPLACE RCLPROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

ESUTAZ

LGSRLA

RESE3T

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

5

10

45

140

1

50

2

358TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20846Proj

REPLACE RCLPROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

2

2

1

2

2

2

2

1

2

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

2

60

90

1

358TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20846Proj

REPLACE RCLPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

0

0

0

0

2

10

50

1

1

2

2

2

1

1

0

0

0

0

0

0

0

0

0

0

30

2

1

1

358TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20846Proj

REPLACE RCLPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

358TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20853Proj

DISMANTLE RCLPROJECT TITLE:

20853NEW RTP NUMBER:

C-13NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHED PRIOR TO THIS PROJECT.  FACILITY WILL BE
RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

01000

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

RAPM1

CIVE1

COME2

COMTAZ

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

COME2

COMTAZ

2

30

15

4

2

10

1

30

5

5

3

1

5

3

5

80

100

140

75

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

237TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20853Proj

DISMANTLE RCLPROJECT TITLE:

01000

01800

01900

02100

08000

08500

ENGINEERING ELECTRONIC 

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

JOINT ACCEPTANCE INSPECTION 

DECOMMISSIONING/EQUIPMENT REMOVAL

DRFD2T

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

RESE3T

CIVE1

CIVE1

2

5

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

35

3

2

140

1

20

2

30

237TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20853Proj

DISMANTLE RCLPROJECT TITLE:

08500

08600

DECOMMISSIONING/EQUIPMENT REMOVAL

SITE CLEANUP/PROJECT CLOSEOUT

COMTAZ

ESUTAZ

INST4

LGSFAZ

RESE3T

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

5

2

20

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

237TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20861Proj

ESTABLISH LDRCL (TERMINAL)PROJECT TITLE:

20861NEW RTP NUMBER:

C-12NEW CIP NUMBER:

2503C

2503D

2503E

USED FOR PROJECTS USING OLD CIP NUMBERS:

TERMINAL LDRCL WILL BE LOCATED AT AN FAA OWNED OR LEASED FACILITY.  ADEQUATE SPACE AND
POWER IS AVAILABLE.  ANTENNA TOWER WILL NOT BE REQUIRED SPECIFICALLY FOR THE LDRCL. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

PLANT HEALTH & SAFETY CHECKLIST

RAPM1

CIVE1

COME2

COMTAZ

CIVE1

DRFD1T

ELCE1

COME2

COMTAZ

DRFD2T

SECS2

2

5

15

4

10

5

3

30

3

3

2

5

80

80

75

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20861Proj

ESTABLISH LDRCL (TERMINAL)PROJECT TITLE:

01900

02100

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CONS3

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

20

10

10

0

0

0

0

0

0

0

0

30

90

1

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20861Proj

ESTABLISH LDRCL (TERMINAL)PROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD1T

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

0

0

0

0

0

5

10

20

1

1

2

2

2

1

1

0

0

0

0

0

0

0

30

2

1

1

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20861Proj

ESTABLISH LDRCL (TERMINAL)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

167TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20872Proj

RELOCATE LDRCL (REPEATER)PROJECT TITLE:

20872NEW RTP NUMBER:

C-12NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

NO EXTENDED NEGOTIATIONS FOR LAND ACQUISITION WILL BE REQUIRED.  eDDA AND OTHER
ENVIRONMENTAL CONVERNS WILL NOT ADVERSELY IMPACT CONSTRUCTION.  SEE NEXT ACTIVITY. 

 IF FACILITY IS TO BE EXCESSED:  ANY ENVIRONMENTAL MITIGATION HAS BEEN ACCOMPLISHED PRIOR
TO THIS PROJECT.  FACILITY WILL BE RETURNED TO ORIGINAL CONDITION FOR GSA DISPOSAL.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00400

00800

00900

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

PERFORM ENVIRONMENTAL ASSESSMENT

ENGINEERING CIVIL

SITE SELECTION AND ACQUISITION  

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

SECS1

CIVE1

SECS1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

2

30

15

4

1

2

30

2

30

5

3

3

1

5

80

90

140

140

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

436TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20872Proj

RELOCATE LDRCL (REPEATER)PROJECT TITLE:

00900

01000

01700

01800

01900

SITE SELECTION AND ACQUISITION  

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

CIVE1

COME2

LGSRLA

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

5

1

30

30

3

3

2

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

75

90

140

1

436TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20872Proj

RELOCATE LDRCL (REPEATER)PROJECT TITLE:

01900

02100

02200

02300

04100

04300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

LGSRLA

AUTE

CIVE

COME

CONS

0

0

0

5

2

5

10

45

2

2

1

2

2

2

1

2

10

10

0

0

0

0

50

2

2

90

1

436TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20872Proj

RELOCATE LDRCL (REPEATER)PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

0

0

0

0

0

0

0

0

0

0

0

5

10

50

1

1

2

2

1

1

0

0

0

0

30

2

1

1

436TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20872Proj

RELOCATE LDRCL (REPEATER)PROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

0

436TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20885Proj

IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)PROJECT TITLE:

20885NEW RTP NUMBER:

C-12NEW CIP NUMBER:

4505

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING WILL NED UPGRADING TO CURENT ELECTRICAL AND ENVIRONMENTAL STANDARDS.  SITE
LOCATION WILL REMAIN THE SAME AND ADEQUATE POWER IS AVAILABLE. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00800

01000

01700

01800

PROJECT ASSIGNMENT 

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

RAPM1

CIVE1

DRFD1T

SECS1

COME2

COMTAZ

DRFD2T

SECS2

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

2

10

2

1

20

2

2

1

3

1

3

1

10

5

15

30

90

180

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20885Proj

IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)PROJECT TITLE:

01900

02100

02200

02300

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

CIVE1

ESUTAZ

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

1

2

2

10

1

1

1

2

1

1

1

10

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20885Proj

IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)PROJECT TITLE:

02300

04100

04300

04400

08000

CONTRACTOR ACCEPTANCE INSPECTION

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

LGSRLA

RESE3T

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

1

1

10

10

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

2

5

30

1

1

90

1

20

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20885Proj

IMPROVE/MODERNIZE/SUSTAIN LDRCL (REPEATER)PROJECT TITLE:

08000

08300

08600

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

1

1

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

148TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20896Proj

REPLACE LDRCL (REPEATER)PROJECT TITLE:

20896NEW RTP NUMBER:

C-12NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

BUILDING AND EQUIPMENT WILL BE REPLACED ON CURRENT FACILITY SITE.  POWER IS AT SITE AND IS
ADEQUATE. ANY ENVIRONMENTAL PROBLEMS HAVE BEEN MITIGATED PRIOR TO  THIS REPLACEMENT EFFORT.

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

00800

01000

01700

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING CIVIL

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE PLANT

RAPM1

CIVE1

COME2

COMTAZ

ELCE1

MECE1

CIVE1

DRFD1T

ELCE1

MECE1

SECS1

COME2

COMTAZ

DRFD2T

SECS2

2

5

5

2

5

5

30

5

1

3

1

20

3

3

2

5

45

140

75

90

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

323TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20896Proj

REPLACE LDRCL (REPEATER)PROJECT TITLE:

01700

01800

01900

02100

02200

MATERIAL AVAILABLE PLANT

CONSTRUCTION CONTRACT PROCUREMENT  

PLANT HEALTH & SAFETY CHECKLIST

PLANT CONSTRUCTION 

PLANT JOINT ACCEPTANCE INSPECTION  

CIVE1

LGSFAZ

LGSRLA

CIVE1

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

CIVE1

DRFD1T

ESUTAZ

LGSRLA

RESE3T

10

5

10

5

30

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

5

2

5

10

45

140

1

50

2

323TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20896Proj

REPLACE LDRCL (REPEATER)PROJECT TITLE:

02200

02300

03700

04100

04300

PLANT JOINT ACCEPTANCE INSPECTION  

CONTRACTOR ACCEPTANCE INSPECTION

TELECOMMUNICATIONS AVAILABLE

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

CIVE1

ESUTAZ

LGSFAZ

RESE3T

CIVE1

ESUTAZ

LGSRLA

RESE3T

COME2

COMEMM

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

2

2

1

2

2

2

1

2

2

5

10

10

0

0

0

0

0

0

0

0

0

0

0

0

2

60

90

1

323TOTAL RESOURCES: (DAYS)

February  15, 2001
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REPLACE LDRCL (REPEATER)PROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

0

0

0

5

10

40

1

1

2

2

1

1

0

0

0

0

0

0

0

0

0

0

0

0

30

2

1

1

323TOTAL RESOURCES: (DAYS)

February  15, 2001
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08600 SITE CLEANUP/PROJECT CLOSEOUT

RADE

RESE

TORS

0

0

0

323TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20904Proj

CONVERT LDRCLPROJECT TITLE:

20904NEW RTP NUMBER:

C12NEW CIP NUMBER:

4505

USED FOR PROJECTS USING OLD CIP NUMBERS:

CONVERSION WILL BE DONE AT PRESENT LOCATION.  NO CONSTRUCTION REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

01000

04100

04300

PROJECT ASSIGNMENT 

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

ENVE

1

20

2

2

1

10

10

0

0

0

0

0

0

0

0

5

30

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20904Proj

CONVERT LDRCLPROJECT TITLE:

04300

04400

08000

08300

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Service Available

SITE CLEANUP/PROJECT CLOSEOUT

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

LGSFAZ

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

ELCE

ELTE

0

0

0

0

0

0

0

2

5

30

1

1

1

1

1

1

1

0

0

0

0

0

0

0

20

1

1

1

90TOTAL RESOURCES: (DAYS)

February  15, 2001
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CONVERT LDRCLPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

90TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20911Proj

ESTABLISH EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

20911NEW RTP NUMBER:

C-10NEW CIP NUMBER:

USED FOR PROJECTS USING OLD CIP NUMBERS:

TRASNCEIVER WILL BE LOCATED IN AN FAA CONTROLLED FACILITY.  NO CONSTRUCTION REQUIRED.
EXTERNAL TELECOMMUNICATIONS WILL NOT BE REQUIRED. 

Activity 8600 duration is set at 1 day for the generic. The resource quantity is zero. If
JAI exceptions exist and clean-up activities are required, the project engineer will change
the duration accordingly, and load the resources to do the work.

Assumption:

00000

00300

01000

04100

04300

PROJECT ASSIGNMENT 

PERFORM SITE SURVEY, TEST AND ACCEPTANCE

ENGINEERING ELECTRONIC 

MATERIAL AVAILABLE ELECTRONIC  

ELECTRONICS HEALTH & SAFETY CHECKLIST

RAPM1

COME2

COMTAZ

COME2

COMTAZ

DRFD2T

SECS2

COME2

LGSRLA

AUTE

CIVE

COME

CONS

DRFD

1

2

1

5

1

3

1

2

2

0

0

0

0

0

5

10

10

90

1

                         ACTIVITY DESCRIPTION AND            RESOURCE           ACTIVITY
ACTIVITY NUMBER          RESOURCE TYPE                       WORKDAYS           DURATION 

32TOTAL RESOURCES: (DAYS)

February  15, 2001



GENERIC-20911Proj

ESTABLISH EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

04300

04400

08000

08200

08600

ELECTRONICS HEALTH & SAFETY CHECKLIST

FAA ELECTRONIC INSTALLATION & CHECKOUT  

JOINT ACCEPTANCE INSPECTION 

Commissioning

SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

COME2

COMTAZ

INST4

COME2

COMTAZ

DRFD2T

INST4

COMTAZ

SMGRAZ

AUTE

CIVE

COME

CONS

DRFD

0

0

0

0

0

0

0

0

0

0

1

2

5

1

1

1

1

1

1

0

0

0

0

0

5

1

1

1

32TOTAL RESOURCES: (DAYS)

February  15, 2001
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ESTABLISH EMERGENCY BACKUP TRANSCEIVERPROJECT TITLE:

08600 SITE CLEANUP/PROJECT CLOSEOUT

ELCE

ELTE

ENVE

ESUE

INST

MECE

NAVE

RADE

RESE

TORS

0

0

0

0

0

0

0

0

0

0

32TOTAL RESOURCES: (DAYS)

February  15, 2001


